

Phase 6f — Upstream Repo Rename Execution Plan

Status: DEFERRED (operator decision Q1: defer upstream renames; perform Lava-side local renames only in Phase 6a + 6b). **Authority:** HelixConstitution §11.4.29 (Lowercase-Snake_Case-Naming Mandate, 2026-05-15) — local-path target is binding immediately; upstream-repo-name target is binding eventually. **Companion artefacts:** docs/plans/2026-05-16-snake_case-migration.md (parent plan), .gitmodules (post-6a+6b URLs still point at CamelCase upstream names — this plan executes the migration that lets us rewrite those URLs). **Classification:** project-specific (the per-repo rename commands ARE Lava-specific; the cross-org coordination discipline is universal per §11.4.29 + §6.W). **Inheritance:** §11.4.29 + §6.W (mirror policy — GitHub + GitLab only) + §6.AD (HelixConstitution inheritance) + §6.T.3 (no-force-push).

0. Scope statement (no-bluff)

This document enumerates the **34 upstream-rename operations** required to bring the upstream-repo NAMES in line with the local-path snake_case names produced by Phase 6a + Phase 6b. **THIS AGENT DOES NOT EXECUTE these renames.** Phase 6a + 6b's commits will land with .gitmodules url = fields STILL referencing the CamelCase upstream URLs:

```
url = git@github.com:vasic-digital/Tracker-SDK.git
url = git@github.com:HelixDevelopment/HelixQA.git
url = git@github.com:vasic-digital/RateLimiter.git
... etc
```

This is the §11.4.29-conformant TRANSITIONAL state: the local working-tree path is snake_case (the rule's reach); the network identifier (URL) is the upstream's choice and is updated in a separate cross-org coordination cycle.

Per §6.AD.3 + §6.T.3 (no force-push without explicit operator approval per-operation), executing the renames in this document requires:

1. **Per-operation operator approval** for the inverse force-push that mirror-rename triggers.
 2. **Confirmation that no other consumer of any submodule** has open work-in-progress that would break by the rename. Each of the 17 submodules has at least one downstream consumer (Lava itself; potentially other vasic-digital projects).
 3. **Operator-led execution** since these renames cross 2 orgs (vasic-digital + HelixDevelopment) and 2 mirrors (GitHub + GitLab) per the §6.W mirror policy.
-

1. Enumeration of 34 upstream-rename operations

Each rename has TWO sub-operations (one per mirror per §6.W). The mapping:

1.1 vasic-digital org (16 repos × 2 mirrors = 32 operations)

#	Current name	Target name	Org	GitHub command	GitLab command
1	Auth	auth	vasic-digital	gh repo rename auth --repo vasic-digital/Auth	glab repo rename --new-name auth --repo vasic-digital/Auth
2	Cache	cache	vasic-digital	gh repo rename cache --repo vasic-digital/Cache	glab repo rename --new-name cache --repo vasic-digital/Cache
3	Challenges	challenges	vasic-digital	gh repo rename challenges --repo vasic-digital/Challenges	glab repo rename --new-name challenges --repo vasic-digital/Challenges

#	Current name	Target name	Org	GitHub command	GitLab command
4	Concurrency	concurrency	vasic-digital	gh repo rename concurrency --repo vasic-digital/Concurrency	glab repo rename --new-name concurrency --repo vasic-digital/Concurrency
5	Config	config	vasic-digital	gh repo rename config --repo vasic-digital/Config	glab repo rename --new-name config --repo vasic-digital/Config
6	Containers	containers	vasic-digital	gh repo rename containers --repo vasic-digital/Containers	glab repo rename --new-name containers --repo vasic-digital/Containers
7	Database	database	vasic-digital	gh repo rename database --repo vasic-digital/Database	glab repo rename --new-name database --repo vasic-digital/Database
8	Discovery	discovery	vasic-digital	gh repo rename discovery --repo vasic-digital/Discovery	glab repo rename --new-name discovery --repo vasic-digital/Discovery
9	HTTP3	http3	vasic-digital	gh repo rename http3 --repo vasic-digital/HTTP3	glab repo rename --new-name http3 --repo vasic-digital/HTTP3
10	Mdns	mdns	vasic-digital	gh repo rename mdns --repo vasic-digital/Mdns	glab repo rename --new-name mdns --

#	Current name	Target name	Org	GitHub command	GitLab command
					repo vasic-digital/Mdns
11	Middleware	middleware	vasic-digital	gh repo rename middleware --repo vasic-digital/Middleware	glab repo rename --new-name middleware --repo vasic-digital/Middleware
12	Observability	observability	vasic-digital	gh repo rename observability --repo vasic-digital/Observability	glab repo rename --new-name observability --repo vasic-digital/Observability
13	RateLimiter	ratelimiter	vasic-digital	gh repo rename ratelimiter --repo vasic-digital/RateLimiter	glab repo rename --new-name ratelimiter --repo vasic-digital/RateLimiter
14	Recovery	recovery	vasic-digital	gh repo rename recovery --repo vasic-digital/Recovery	glab repo rename --new-name recovery --repo vasic-digital/Recovery
15	Security	security	vasic-digital	gh repo rename security --repo vasic-digital/Security	glab repo rename --new-name security --repo vasic-digital/Security
16	Tracker-SDK	tracker_sdk	vasic-digital	gh repo rename tracker_sdk --repo vasic-digital/Tracker-SDK	glab repo rename --new-name tracker_sdk --repo vasic-

#	Current name	Target name	Org	GitHub command	GitLab command
					digital/ Tracker-SDK

1.2 HelixDevelopment org (1 repo × 2 mirrors = 2 operations)

#	Current name	Target name	Org	GitHub command	GitLab command
17	HelixQA	helixqa	HelixDevelopment	gh repo rename helixqa --repo HelixDevelopment/ HelixQA	glab repo rename --new-name helixqa --repo HelixDevelopment/ HelixQA

Total: 17 repos × 2 mirrors = 34 upstream-rename operations.

2. Pre-execution checklist (operator)

Before invoking ANY of the 34 commands above:

☐

All Lava local commits referencing the OLD upstream names have landed + pushed (Phase 6a + 6b complete, .gitmodules updated to new local paths but URLs still point at OLD upstream repo names).

☐

All downstream consumers of each vasic-digital/* repo audited — at minimum, every project that lists the repo in their own .gitmodules is identified. Lava itself is the primary consumer; check for any other vasic-digital projects.

☐

All open PRs against the OLD-named repos noted — rename will redirect them to the new URL but contributors with local clones will need to update their git remotes manually.

☐

Confirmation that GitHub + GitLab BOTH will redirect old URLs to new URLs (both providers do; the redirect is server-side, no action required after rename).

☐

.git-backup-pre-phase6f-<UTC-timestamp>/repo.git.mirror
hardlinked backup created per §9.1 (HelixConstitution + Lava's
§6.T.3 discipline).

3. Execution sequence (operator-led)

For each of the 17 submodules, in the order listed above:

1. **Rename on GitHub:** invoke the GitHub command from §1.
2. **Verify the rename succeeded:** `gh repo view vasic-digital/<new-name>` returns the expected metadata.
3. **Rename on GitLab:** invoke the GitLab command from §1.
4. **Verify the rename succeeded:** `glab repo view vasic-digital/<new-name>` returns the expected metadata.
5. **Wait 60 seconds** for any automated mirror-sync workflows to converge. (Lava does not use hosted CI per the Local-Only CI/CD rule, but external mirror-sync may exist.)

After all 34 operations are complete, perform §4 (Lava-side URL update).

4. Lava-side .gitmodules URL update (this agent CAN execute after operator authorization)

Once all 34 upstream renames have completed AND the operator authorizes the follow-up commit:

1. **Update .gitmodules** — change every `url =` field to the new repo name. Example transformations:
 - `url = git@github.com:vasic-digital/Tracker-SDK.git` → `url = git@github.com:vasic-digital/tracker_sdk.git`
 - `url = git@github.com:HelixDevelopment/HelixQA.git` → `url = git@github.com:HelixDevelopment/helixqa.git`
2. **Update each submodule's Upstreams/GitHub.sh + Upstreams/GitLab.sh** — these scripts hard-code the upstream repo name. Each of the 17 submodules has these scripts in its own root; each needs updating.
3. **Run git submodule sync** in every consumer project to refresh internal git pointers.
4. **Operator final-verification:** `git submodule status` on a fresh clone successfully checks out every submodule via the new URL.

5. **Commit + push** with the operator-approved §6.T.3 force-push if needed (typically not needed — submodule URL updates are normal commits).

5. Forensic-anchor evidence

Each rename operation **MUST** be evidenced in:

- `.lava-ci-evidence/phase6f-upstream-renames/<UTC-timestamp>/per-op.json` containing: timestamp, command-invoked, mirror, repo-old-name, repo-new-name, gh/glab output, success/failure.

If any rename fails partially (e.g. GitHub succeeds but GitLab fails), the partial-state **MUST** be diagnosed + recovered before proceeding. Per §6.M-style classification.

6. Rollback plan

GitHub + GitLab both REDIRECT old URLs to new URLs server-side.
Rolling back a rename:

1. Re-rename on each mirror: `gh repo rename Tracker-SDK --repo vasic-digital/tracker_sdk` (the reverse).
2. Update consumer projects' `.gitmodules` URLs back to the old names.
3. Wait for redirect propagation (typically immediate but may take up to 60 seconds).

The rollback is non-destructive — git history is preserved across renames; only the network identifier changes.

7. Why this is deferred (Q1 decision rationale)

The operator's Q1 decision for the `snake_case` migration:

"Phase 6f UPSTREAM rename for ALL 17 owned-by-us — DEFER actual upstream renames; document execution steps for operator. Lava-side rename ALL paths now."

The rationale:

- Lava-side local-path rename is mechanical + reversible within Lava's git history.

- Upstream rename is mechanical but breaks every clone URL anywhere on the operator's network. GitHub/GitLab redirects mitigate this BUT (a) some operations (e.g., GraphQL API queries) may not follow redirects, (b) consumer projects' CI configurations (none for Lava per Local-Only-CI/CD; but third parties may exist) need updating.
- Decoupling the two-phase migration lets the local-path change ship + soak before the upstream-rename's broader blast radius is triggered.
- Per §6.AD.3 + §6.T.3, executing 34 force-push-adjacent operations requires per-operation operator approval — a separate session.

8. Sign-off checklist for execution (operator)

☐

Operator reviews this plan.

☐

Operator approves the 34-operation list.

☐

Operator approves the ordering (any order is safe; alphabetical is recommended for auditability).

☐

`.git-backup-pre-phase6f-<TS>/` hardlinked backup created.

☐

All downstream-consumer projects identified + their maintainers notified (if any beyond Lava).

☐

Operator schedules a single contiguous session to execute all 34 operations + the `.gitmodules` URL update commit in lockstep (avoids prolonged drift between local-path and upstream-name).

End of plan. This document is the authoritative reference for Phase 6f execution. Until executed, Lava's `.gitmodules` will reference CamelCase upstream URLs while local paths are snake_case — a §11.4.29-conformant transitional state.