

Phase 6f — Upstream Repo Rename Execution Plan

Status: DEFERRED (operator decision Q1: defer upstream renames; perform Lava-side local renames only in Phase 6a + 6b).

Authority: HelixConstitution §11.4.29 (Lowercase-Snake Case-Naming Mandate, 2026-05-15) — local-path target is binding immediately; upstream-repo-name target is binding eventually.

Companion artefacts: docs/plans/2026-05-16-snake_case-migration.md (parent plan), .gitmodules (post-6a+6b URLs still point at CamelCase upstream names — this plan executes the migration that lets us rewrite those URLs). **Classification:** project-specific (the per-repo rename commands ARE Lava-specific; the cross-org coordination discipline is universal per §11.4.29 + §6.W). **Inheritance:** §11.4.29 + §6.W (mirror policy — GitHub + GitLab only) + §6.AD (HelixConstitution inheritance) + §6.T.3 (no-force-push).

0. Scope statement (no-bluff)

This document enumerates the **34 upstream-rename operations** required to bring the upstream-repo NAMES in line with the local-path snake_case names produced by Phase 6a + Phase 6b. **THIS AGENT DOES NOT EXECUTE these renames.** Phase 6a + 6b's commits will land with .gitmodules url = fields STILL referencing the CamelCase upstream URLs:

```
url = git@github.com:vasic-digital/Tracker-SDK.git
url = git@github.com:HelixDevelopment/HelixQA.git
url = git@github.com:vasic-digital/RateLimiter.git
... etc
```

This is the §11.4.29-conformant TRANSITIONAL state: the local working-tree path is snake_case (the rule's reach); the network identifier (URL) is the upstream's choice and is updated in a separate cross-org coordination cycle.

Per §6.AD.3 + §6.T.3 (no force-push without explicit operator approval per-operation), executing the renames in this document requires:

1. **Per-operation operator approval** for the inverse force-push that mirror-rename triggers.

2. **Confirmation that no other consumer of any submodule** has open work-in-progress that would break by the rename. Each of the 17 submodules has at least one downstream consumer (Lava itself; potentially other vasic-digital projects).
 3. **Operator-led execution** since these renames cross 2 orgs (vasic-digital + HelixDevelopment) and 2 mirrors (GitHub + GitLab) per the §6.W mirror policy.
-

1. Enumeration of 34 upstream-rename operations

Each rename has TWO sub-operations (one per mirror per §6.W).
The mapping:

1.1 vasic-digital org (16 repos × 2 mirrors = 32 operations)

#	Current name	Target name	Org	GitHub command	GitLab command
1	Auth	auth	vasic-digital	gh repo rename auth --repo vasic-digital/Auth	glab repo rename --new-name auth --repo vasic-digital/Auth
2	Cache	cache	vasic-digital	gh repo rename cache --repo vasic-digital/Cache	glab repo rename --new-name cache --repo vasic-digital/Cache
3	Challenges	challenges	vasic-digital	gh repo rename challenges --repo vasic-digital/Challenges	glab repo rename --new-name challenges --repo vasic-digital/Challenges
4	Concurrency	concurrency	vasic-digital	gh repo rename concurrency --repo vasic-digital/Concurrency	glab repo rename --new-name concurrency --repo vasic-digital/Concurrency
5	Config	config	vasic-digital	gh repo rename config --repo	glab repo rename --new-name config --

#	Current name	Target name	Org	GitHub command	GitLab command
				vasic-digital/ Config	repo vasic-digital/ Config
6	Containers	containers	vasic-digital	gh repo rename containers -- repo vasic-digital/ Containers	glab repo rename --new-name containers -- repo vasic-digital/ Containers
7	Database	database	vasic-digital	gh repo rename database -- repo vasic-digital/ Database	glab repo rename --new-name database -- repo vasic-digital/ Database
8	Discovery	discovery	vasic-digital	gh repo rename discovery -- repo vasic-digital/ Discovery	glab repo rename --new-name discovery -- repo vasic-digital/ Discovery
9	HTTP3	http3	vasic-digital	gh repo rename http3 --repo vasic-digital/ HTTP3	glab repo rename --new-name http3 -- repo vasic-digital/ HTTP3
10	Mdns	mdns	vasic-digital	gh repo rename mdns --repo vasic-digital/ Mdns	glab repo rename --new-name mdns -- repo vasic-digital/ Mdns
11	Middleware	middleware	vasic-digital	gh repo rename middleware -- repo vasic-digital/ Middleware	glab repo rename --new-name middleware -- repo vasic-digital/ Middleware
12	Observability	observability	vasic-digital	gh repo rename observability --repo vasic-digital/ Observability	glab repo rename --new-name observability --repo vasic-digital/ Observability
13	RateLimiter	ratelimiter		gh repo rename ratelimiter --	glab repo rename --new-

#	Current name	Target name	Org	GitHub command	GitLab command
			vasic-digital	repo vasic-digital/RateLimiter	name ratelimiter -- repo vasic-digital/RateLimiter
14	Recovery	recovery	vasic-digital	gh repo rename recovery -- repo vasic-digital/Recovery	glab repo rename --new-name recovery --repo vasic-digital/Recovery
15	Security	security	vasic-digital	gh repo rename security -- repo vasic-digital/Security	glab repo rename --new-name security --repo vasic-digital/Security
16	Tracker-SDK	tracker_sdk	vasic-digital	gh repo rename tracker_sdk -- repo vasic-digital/Tracker-SDK	glab repo rename --new-name tracker_sdk -- repo vasic-digital/Tracker-SDK

1.2 HelixDevelopment org (1 repo × 2 mirrors = 2 operations)

#	Current name	Target name	Org	GitHub command	GitLab command
17	HelixQA	helixqa	HelixDevelopment	gh repo rename helixqa --repo HelixDevelopment/HelixQA	glab repo rename --new-name helixqa --repo HelixDevelopment/HelixQA

Total: 17 repos × 2 mirrors = 34 upstream-rename operations.

2. Pre-execution checklist (operator)

Before invoking ANY of the 34 commands above:

☐

All Lava local commits referencing the OLD upstream names have landed + pushed (Phase 6a + 6b complete, .gitmodules updated to new local paths but URLs still point at OLD upstream repo names).



All downstream consumers of each vasic-digital/* repo audited — at minimum, every project that lists the repo in their own .gitmodules is identified. Lava itself is the primary consumer; check for any other vasic-digital projects.



All open PRs against the OLD-named repos noted — rename will redirect them to the new URL but contributors with local clones will need to update their git remotes manually.



Confirmation that GitHub + GitLab BOTH will redirect old URLs to new URLs (both providers do; the redirect is server-side, no action required after rename).



.git-backup-pre-phase6f-<UTC-timestamp>/repo.git.mirror hardlinked backup created per §9.1 (HelixConstitution + Lava's §6.T.3 discipline).

3. Execution sequence (operator-led)

For each of the 17 submodules, in the order listed above:

1. **Rename on GitHub:** invoke the GitHub command from §1.
2. **Verify the rename succeeded:** `gh repo view vasic-digital/<new-name>` returns the expected metadata.
3. **Rename on GitLab:** invoke the GitLab command from §1.
4. **Verify the rename succeeded:** `glab repo view vasic-digital/<new-name>` returns the expected metadata.
5. **Wait 60 seconds** for any automated mirror-sync workflows to converge. (Lava does not use hosted CI per the Local-Only CI/CD rule, but external mirror-sync may exist.)

After all 34 operations are complete, perform §4 (Lava-side URL update).

4. Lava-side .gitmodules URL update (this agent CAN execute after operator authorization)

Once all 34 upstream renames have completed AND the operator authorizes the follow-up commit:

1. **Update .gitmodules** — change every url = field to the new repo name. Example transformations:
 - url = git@github.com:vasic-digital/Tracker-SDK.git → url = git@github.com:vasic-digital/tracker_sdk.git
 - url = git@github.com:HelixDevelopment/HelixQA.git → url = git@github.com:HelixDevelopment/helixqa.git
2. **Update each submodule's Upstreams/GitHub.sh + Upstreams/GitLab.sh** — these scripts hard-code the upstream repo name. Each of the 17 submodules has these scripts in its own root; each needs updating.
3. **Run git submodule sync** in every consumer project to refresh internal git pointers.
4. **Operator final-verification:** git submodule status on a fresh clone successfully checks out every submodule via the new URL.
5. **Commit + push** with the operator-approved §6.T.3 force-push if needed (typically not needed — submodule URL updates are normal commits).

5. Forensic-anchor evidence

Each rename operation MUST be evidenced in:

- .lava-ci-evidence/phase6f-upstream-renames/<UTC-timestamp>/per-op.json containing: timestamp, command-invoked, mirror, repo-old-name, repo-new-name, gh/glab output, success/failure.

If any rename fails partially (e.g. GitHub succeeds but GitLab fails), the partial-state MUST be diagnosed + recovered before proceeding. Per §6.M-style classification.

6. Rollback plan

GitHub + GitLab both REDIRECT old URLs to new URLs server-side. Rolling back a rename:

1. Re-rename on each mirror: gh repo rename Tracker-SDK --repo vasic-digital/tracker_sdk (the reverse).
2. Update consumer projects' .gitmodules URLs back to the old names.

3. Wait for redirect propagation (typically immediate but may take up to 60 seconds).

The rollback is non-destructive — git history is preserved across renames; only the network identifier changes.

7. Why this is deferred (Q1 decision rationale)

The operator's Q1 decision for the snake_case migration:

"Phase 6f UPSTREAM rename for ALL 17 owned-by-us — DEFER actual upstream renames; document execution steps for operator. Lava-side rename ALL paths now."

The rationale:

- Lava-side local-path rename is mechanical + reversible within Lava's git history.
- Upstream rename is mechanical but breaks every clone URL anywhere on the operator's network. GitHub/GitLab redirects mitigate this BUT (a) some operations (e.g., GraphQL API queries) may not follow redirects, (b) consumer projects' CI configurations (none for Lava per Local-Only-CI/CD; but third parties may exist) need updating.
- Decoupling the two-phase migration lets the local-path change ship + soak before the upstream-rename's broader blast radius is triggered.
- Per §6.AD.3 + §6.T.3, executing 34 force-push-adjacent operations requires per-operation operator approval — a separate session.

8. Sign-off checklist for execution (operator)

☐

Operator reviews this plan.

☐

Operator approves the 34-operation list.

☐

Operator approves the ordering (any order is safe; alphabetical is recommended for auditability).

☐

.git-backup-pre-phase6f-<TS>/ hardlinked backup created.

☐

All downstream-consumer projects identified + their maintainers notified (if any beyond Lava).



Operator schedules a single contiguous session to execute all 34 operations + the .gitmodules URL update commit in lockstep (avoids prolonged drift between local-path and upstream-name).

End of plan. This document is the authoritative reference for Phase 6f execution. Until executed, Lava's .gitmodules will reference CamelCase upstream URLs while local paths are snake_case — a §11.4.29-conformant transitional state.