

SP-4 Phase G — Removal-syncs-to-backup (implementation plan)

Plan date: 2026-05-13 **Design:** docs/superpowers/specs/2026-05-13-sp4-phase-g-design.md

5 tasks, ~15 steps. Single-session executable.

Task 1 — Schema bump v9 → v10

Files: entities + AppDatabase.kt.

Steps:

☐

CredentialsEntryEntity: add val deletedAt: Long? = null.

☐

ClonedProviderEntity: add val deletedAt: Long? = null.

☐

AppDatabase: version = 10; add MIGRATION_9_10 adding the two columns via ALTER TABLE ... ADD COLUMN deletedAt INTEGER DEFAULT NULL.

☐

Compile + Room schema export.

Task 2 — DAO read filters + softDelete

☐

CredentialsEntryDao: add softDelete(id: String, deletedAt: Long); update observeAll, get to filter WHERE deletedAt IS NULL.

☐

ClonedProviderDao: same pattern; update observeAll, getAll to filter WHERE deletedAt IS NULL.

☐

Compile.

Task 3 — Repository routing

☐

CredentialsEntryRepository: keep delete(id: String) signature; impl now calls dao.softDelete(id, now) AND enqueues SyncOutboxKind.CREDENTIALS with deleted = true.

☐

Add RemoveClonedProviderUseCase mirroring CloneProviderUseCase shape: soft-deletes the row + enqueues CLONED_PROVIDER outbox with deleted = true.

☐

Compile.

Task 4 — Unit test + falsifiability rehearsal

☐

Create CredentialsEntryRepositorySoftDeleteTest with the 4 assertions from the design doc.

☐

Rehearsal: revert delete() impl to call dao.delete() (the hard-delete) — test should fail on the outbox-absence assertion.

☐

Run, observe FAIL, revert mutation, re-run GREEN.

Task 5 — CONTINUATION + commit + push

☐

CONTINUATION.md §0 update.

☐

Commit with Bluff-Audit stamp.

☐

Push to github + gitlab.