

Lava API Android App — Implementation Plan (Sub-project 1)

For agentic workers: REQUIRED SUB-SKILL: Use superpowers:subagent-driven-development (recommended) or superpowers:executing-plans to implement this plan task-by-task. Steps use checkbox (- []) syntax for tracking.

Goal: Ship a standalone `digital.vasic.lava.api` Android app that boots the full Lava API in-process (cross-compiled Go via gomobile, SQLite-backed), exposes it on the LAN with mDNS, and is controllable (start/stop/restart/status) from a landing screen + foreground notification — without breaking the existing Postgres-backed Go API.

Architecture: Additive storage-backend selector in `lava-api-go` (postgres default untouched + new pure-Go SQLite impl) → thin `internal/mobile gomobile` surface → `gomobile bind .aar` → `:core:apiengine` Kotlin wrapper → `:api-app` Compose app with `ApiEngineService` (foreground), `NsdManager` advertisement, notification.

Tech Stack: Go 1.26, `modernc.org/sqlite` (pure-Go, CGo-free), `gomobile bind`, Android NDK, Kotlin/Jetpack Compose, Hilt, Orbit, `NsdManager`, JUnit4, `orbit-test`, Compose UI test / Espresso.

Pre-flight (do once, before Phase A; surface blockers honestly per §6.L/§11.4.6)

☐

PF1: Verify Go toolchain. Run `go version` (expect $\geq$ go1.26). Record output.

☐

PF2: Verify gomobile availability. Run `gomobile version` or `which gomobile`. If absent, note as a Phase-B blocker (install path: `go`

install golang.org/x/mobile/cmd/gomobile@latest && gomobile init); Phase A does NOT need gomobile.



PF3: Verify Android NDK. Check \$ANDROID_HOME/ndk or local.properties. Needed for gomobile bind (Phase B) only.



PF4: Confirm modernc.org/sqlite resolvable. Run go list -m modernc.org/sqlite in lava-api-go/. If not a direct dep, go get modernc.org/sqlite is Task A2-step.



Record all PF outputs in the kickoff commit body. Any missing tool → name it as a blocker, do not bluff downstream phases.

Phase A — lava-api-go additive SQLite backend (no Android, fully testable locally)

Context every Phase-A task must load first: Read lava-api-go/internal/config/config.go, lava-api-go/internal/cache/cache.go, lava-api-go/internal/server/ (composition root), and one existing lava-api-go/internal/*/integration_test.go to learn the REAL signatures (config.Load, server constructor, cache interface). Do not guess signatures — adapt the code below to what you find. Run Go tests with
cd lava-api-go && GOMAXPROCS=2 nice -n 19 go test ./...
(\$6.T.2 resource limits).

Task A1: Storage backend config selector (additive, default = postgres)

Files:

- Modify: lava-api-go/internal/config/config.go
- Test: lava-api-go/internal/config/config_storage_test.go (new)
- Modify: .env.example (add placeholders)



Step 1: Read internal/config/config.go fully; note the Config struct fields and Load() validation block (the LAVA_API_PG_URL is required error at ~line 145).



Step 2: Write failing test config_storage_test.go:

```

func TestLoad_DefaultBackendIsPostgresAndStillRequiresPGUrl(t
    *testing.T) {
    t.Setenv("LAVA_API_PG_URL", "")
    _, err := config.Load() // default backend = postgres
    if err == nil { t.Fatal("expected PG_URL-required error on
        default backend") }
}

func TestLoad_SqliteBackendRequiresPathNotPGUrl(t *testing.T) {
    t.Setenv("LAVA_API_STORAGE_BACKEND", "sqlite")
    t.Setenv("LAVA_API_PG_URL", "")
    t.Setenv("LAVA_API_SQLITE_PATH", "/tmp/lava-test.db")
    cfg, err := config.Load()
    if err != nil { t.Fatalf("sqlite backend must not require
        PG_URL: %v", err) }
    if cfg.StorageBackend != "sqlite" || cfg.SQLitePath != "/tmp/
        lava-test.db" {
        t.Fatalf("unexpected cfg: %v", cfg)
    }
}

func TestLoad_SqliteBackendRequiresPath(t *testing.T) {
    t.Setenv("LAVA_API_STORAGE_BACKEND", "sqlite")
    t.Setenv("LAVA_API_SQLITE_PATH", "")
    if _, err := config.Load(); err == nil { t.Fatal("sqlite
        backend must require SQLITE_PATH") }
}

```



Step 3: Run go test ./internal/config/ -run TestLoad_ -v → expect FAIL (fields/branch missing).



Step 4: Implement in config.go: add StorageBackend string (default "postgres" when env empty) and SQLitePath string; change the validation so PGUrl is required **iff** StorageBackend == "postgres", and SQLitePath is required **iff** StorageBackend == "sqlite"; reject unknown backends.



Step 5: Run the test → expect PASS. Then run the **full existing config suite** go test ./internal/config/ → expect ALL PASS (regression guard: existing tests set PG_URL and must be unaffected).



Step 6: Add LAVA_API_STORAGE_BACKEND=postgres and LAVA_API_SQLITE_PATH=/data/lava-api.db placeholders to .env.example.



Step 7: Commit with Bluff-Audit stamp (mutation: flip the iff postgres guard to unconditional; observe TestLoad_SqliteBackendRequiresPathNotPGUrl fails; revert).

Task A2: Define the storage interface boundary

Files:

- Read: `lava-api-go/internal/cache/cache.go` (what the postgres cache provides today)
- Create: `lava-api-go/internal/storage/storage.go` (interface + types)
- Test: `lava-api-go/internal/storage/storage_test.go`



Step 1: Read `internal/cache/cache.go` and every caller of it (`grep -rn "cache\." internal/`) to enumerate the exact methods the server depends on (e.g. `Get/Set/TTL`, `auth/session` persistence). Write the enumerated method list into the commit body — this is the interface contract.



Step 2: Write `storage.go` declaring type `Storage` interface `{ ... }` with exactly those methods, plus type `Backend` string constants. No implementation.



Step 3: Write `storage_test.go` with a conformance helper func `RunStorageConformance(t *testing.T, newStore func() Storage)` asserting behavioral invariants (`set→get` round-trip, `TTL` expiry, missing-key behavior) that BOTH backends must satisfy (this is the parity harness).



Step 4: Run `go test ./internal/storage/` → expect FAIL (no impls yet) — acceptable; the harness is consumed by A3/A4.



Step 5: Commit.

Task A3: Postgres impl = wrap existing behavior (no behavior change)

Files:

- Create: `lava-api-go/internal/storage/postgres.go`
- Test: `lava-api-go/internal/storage/postgres_test.go` (gated `-Pintegration/-tags=integration`, real Postgres in podman)



Step 1: Implement `postgresStorage` delegating to the existing `internal/cache` postgres adapter — zero behavior change.



Step 2: postgres_test.go runs RunStorageConformance against a real podman Postgres (reuse existing integration-test harness; same build tag).



Step 3: Run integration test → PASS. Run full existing suite → PASS (regression).



Step 4: Commit (Bluff-Audit: break the get to return wrong value; conformance fails; revert).

Task A4: SQLite impl (pure-Go modernc.org/sqlite)

Files:

- Create: lava-api-go/internal/storage/sqlite.go
- Create: lava-api-go/migrations/sqlite/0001_init.sql (SQLite-dialect schema mirroring the postgres migrations)
- Test: lava-api-go/internal/storage/sqlite_test.go (no external service — uses a temp-file DB)



Step 1: go get modernc.org/sqlite if not present; import _ "modernc.org/sqlite" and database/sql with driver name "sqlite".



Step 2: Write sqlite_test.go that builds a sqliteStorage on t.TempDir()+"/t.db" and runs RunStorageConformance — expect FAIL first.



Step 3: Implement sqlite.go: open DB, run migrations/sqlite/*.sql, implement every Storage method using SQL (TTL via an expires_at column + lazy expiry on read).



Step 4: Run go test ./internal/storage/ -run Sqlite -v → PASS.



Step 5: Commit (Bluff-Audit: make TTL expiry a no-op; conformance TTL case fails; revert).

Task A5: Wire backend selection into the composition root

Files:

- Modify: lava-api-go/internal/server/ composition root (where cache is constructed today) + lava-api-go/cmd/lava-api-go/main.go

- Test: `lava-api-go/internal/storage/parity_test.go`



Step 1: Read the server constructor + `main.go` to find where the postgres cache is built and injected.



Step 2: Add a `storage.New(cfg) (Storage, error)` factory selecting impl by `cfg.StorageBackend`; inject the resulting `Storage` where the cache was used. Postgres path = identical to today.



Step 3: Write `parity_test.go`: spin the real HTTP handlers twice (once sqlite temp-file, once — gated — postgres), issue identical requests (health + a representative search/browse with a stubbed upstream), assert **status + JSON body field-equality**.



Step 4: Run parity test (sqlite leg always; postgres leg under integration tag) → PASS.



Step 5: Run the ENTIRE lava-api-go suite `go test ./... → ALL PASS` (final Phase-A regression gate).



Step 6: Commit (Bluff-Audit: point the factory at the wrong impl; parity field-equality fails; revert). **Phase A done — the host API now runs on SQLite via config, Postgres untouched.**

Phase B — internal/mobile native surface + c-shared .so build

DECISION 2026-06-02 (operator): gomobile bind is BLOCKED by lava-api-go's 16 relative replace `../submodules/*` directives (gomobile's overlay-module generator writes a 0-byte go.mod; proven on NDK 21.4 + 25.1). Replaced with **go build -buildmode=c-shared** (honors replace directives) + a hand-written JNI bridge. Still in-process, still cross-compiled Go. The internal/mobile Go package (B1, commit b03150eb) is done + tested; the gomobile build script (B2, d1022a1f) is superseded by the c-shared build (B2'). Requires NDK clang as CGO cross-compiler (CGO_ENABLED=1, CC=NDK clang per ABI).

Scope fix: the embed must serve the FULL production router (the same handlers `cmd/lava-api-go` builds — search/browse/topic/auth), bound to 0.0.0.0 (designed network exposure) with

a self-signed TLS cert generated at first boot, SQLite-backed — not just /health+/ready on loopback. Bind addr validated via `net.ParseIP` (security-review hardening) while explicitly allowing non-loopback.

Task B1: internal/mobile package

Files: Create `lava-api-go/internal/mobile/mobile.go`; Test `lava-api-go/internal/mobile/mobile_test.go`.



Step 1: Write `mobile_test.go`: `Start(configJSON)` on a free loopback port (sqlite temp db), then a **real `http.Get` to the server's health URL asserting 200 + real JSON body**, then `Stop()`, then assert the port is closed. `Status()` returns JSON containing `"backend": "sqlite"`.



Step 2: Run → FAIL.



Step 3: Implement `mobile.go`: package-level server handle guarded by a mutex; `Start(configJSON string)` error parses JSON → `config.Config`, builds storage + server, listens on a goroutine, returns once accepting (or error); `Stop()` error graceful shutdown; `Status()` string returns JSON. Exported surface uses only string/error (clean gomobile/JNI types).



Step 4: Run → PASS.



Step 5: Commit (Bluff-Audit: make `Start` return before listening; the real `http.Get` fails; revert).

Task B2: gomobile bind build script + reproducible artifact

Files: Create `lava-api-go/scripts/build-aar.sh`; Create `docs/scripts/build-aar.sh.md` (§11.4.18); output `lava-api-go/build/lavaapi.aar`.



Step 1: Script runs `gomobile bind -target=android -androidapi 28 -o build/lavaapi.aar ./internal/mobile` with `GOMAXPROCS=2` nice -n19 and prints the output .aar sha256.



Step 2: Run the script → expect a real .aar; record sha256. If gomobile/NDK missing → BLOCKER, surface to operator.



Step 3: Decide artifact handling (prefer: built locally + cached, not committed; document in the .md). Add build/ to .gitignore if needed.



Step 4: Commit the script + doc (not the binary).

Phase C — :core:apiengine Kotlin wrapper module

Context: Read core/notifications/ + an existing core/* module's build.gradle.kts + a convention plugin in buildSrc/ to mirror module setup.

Task C1: Module skeleton + ApiEngine interface + behaviorally-equivalent fake

Files: Create core/apiengine/build.gradle.kts, core/apiengine/src/main/kotlin/lava/apiengine/ApiEngine.kt, .../ApiStatus.kt, core/testing/fake/FakeApiEngine; modify settings.gradle.kts (include(":core:apiengine")); Test core/apiengine/src/test/kotlin/lava/apiengine/FakeApiEngineTest.kt.



Step 1: Add module to settings; apply lava.android.library (or lava.kotlin.library if no Android dep needed beyond the aar — the aar needs Android, so android.library).



Step 2: Define interface ApiEngine { suspend fun start(config: ApiConfig): Result<ApiStatus>; suspend fun stop(): Result<Unit>; fun status(): ApiStatus } and data class ApiStatus(state, bindAddr, port, requestCount, backend, version).



Step 3: Write FakeApiEngineTest asserting the fake enforces start-before-running and propagates a configured error (Third Law behavioral equivalence).



Step 4: Implement FakeApiEngine to pass.



Step 5: Run ./gradlew :core:apiengine:test → PASS. **Commit.**

Task C2: Real GomobileApiEngine delegating to the .aar

Files: Create .../GomobileApiEngine.kt; add the .aar as a module dependency (flatDir or libs/).



Step 1: Wire the lavaapi.aar into core/apiengine deps.



Step 2: Implement GomobileApiEngine calling the generated Mobile.start/stop/status, mapping JSON status → ApiStatus, dispatching on Dispatchers.IO.



Step 3: Compile (./gradlew :core:apiengine:assembleDebug). Real behavior is asserted by the instrumented Challenge in Phase E (in-process server can't fully run in a JVM unit test). **Commit.**

Phase D — :api-app module (Compose app, Service, notification, mDNS)

Context: Read app/build.gradle.kts (appId/suffix/signing/version pattern), app/src/main/AndroidManifest.xml, core/notifications/NotificationServiceImpl.kt, and core/data/.../LocalNetworkDiscoveryService* (NsdManager usage) to mirror conventions.

Task D1: :api-app module + manifest + signing + appId

Files: Create api-app/build.gradle.kts, api-app/src/main/AndroidManifest.xml, api-app/src/main/kotlin/lava/api/app/ApiApplication.kt; modify settings.gradle.kts.



Step 1: applicationId = "digital.vasic.lava.api", debug applicationIdSuffix = ".dev", independent versionCode=1/versionName="0.1.0", **same signing config as :app** (reuse the keystore config block), depend on :core:apiengine, :core:designsystem, :core:notifications. Permissions: INTERNET, ACCESS_NETWORK_STATE, ACCESS_WIFI_STATE, CHANGE_WIFI_MULTICAST_STATE, FOREGROUND_SERVICE, FOREGROUND_SERVICE_DATA_SYNC, POST_NOTIFICATIONS, WAKE_LOCK.



Step 2: Hilt @HiltAndroidApp Application. Compile ./gradlew :api-app:assembleDebug → PASS. **Commit.**

Task D2: ApiEngineService foreground service (start/stop/restart lifecycle + locks + mDNS)

Files: Create api-app/src/main/kotlin/lava/api/app/service/ApiEngineService.kt; Test api-app/src/test/kotlin/lava/api/app/service/ApiEngineServiceLogicTest.kt (logic extracted to a testable controller).



Step 1: Extract lifecycle/state logic into ApiEngineController(engine : ApiEngine, advertiser: MdnsAdvertiser, ...) exposing StateFlow<ApiControlState> so it's unit-testable with FakeApiEngine + fake advertiser.



Step 2: Write ApiEngineServiceLogicTest (real controller + FakeApiEngine): start → state Running with url/ips; stop → Stopped; restart → Stopped→Starting→Running; engine error → Error state. Primary assertions on emitted state.



Step 3: Implement controller to pass; Service holds Multicast/Wifi/Wake locks while Running, releases on Stop.



Step 4: Run ./gradlew :api-app:testDebugUnitTest → PASS. **Commit** (Bluff-Audit: make restart skip the Starting state; assertion fails; revert).

Task D3: mDNS advertiser (NsdManager, engine=go platform=android storage=sqlite)

Files: Create .../service/MdnsAdvertiser.kt (interface) + NsdMdnsAdvertiser.kt; Test .../MdnsAdvertiserTxtTest.kt.



Step 1: Write MdnsAdvertiserTxtTest asserting the built NsdServiceInfo uses service type _lava-api._tcp (release) / _lava-api-dev._tcp (debug) and TXT attrs engine=go, platform=android, storage=sqlite, version=... (Build the TXT map via a pure function so it's unit-testable.)



Step 2: Implement; register/unregister on start/stop.



Step 3: Run test → PASS. Commit.

Task D4: Landing screen (MVI/Orbit) + notification

Files: Create `.../control/ApiControlViewModel.kt`, `ApiControlState/Action/SideEffect.kt`, `.../control/ApiControlScreen.kt`, `.../notification/ApiNotification.kt`; Test `.../control/ApiControlViewModelTest.kt` (orbit-test, real controller, FakeApiEngine).



Step 1: Write `ApiControlViewModelTest`: Start action → state transitions to Running with reachable URL + IP list + request count; Stop → Stopped; Restart → through Starting; error → Error message. No `_` in any rendered label (assert formatting helper).



Step 2: Implement `ViewModel` + state machine to pass.



Step 3: Compose `ApiControlScreen`: status indicator, Start/Stop/Restart buttons (enabled per state), reachable `https://<ip>:<port>`, all LAN IPs, request counter, plain-language explanation of what running means + how other devices connect.



Step 4: Foreground notification (channel via `core:notifications`): title/body with URL + count, **Stop/Restart actions**, tap → landing screen.



Step 5: Run `./gradlew :api-app:testDebugUnitTest` → PASS. **Commit** (Bluff-Audit: make Stop leave state Running; assertion fails; revert).

Phase E — Instrumented Challenge tests (real device/emulator, real evidence — §6.J/ §6.Z/§6.AE)

Runner: host-direct + HVF per §6.L 67th cycle (darwin/arm64). Requires a provisioned AVD; if none, execution is honestly BLOCKED, not faked. Each Challenge carries a FALSIFIABILITY REHEARSAL KDoc block.

Task E1: Challenge01_ApiAppColdStartSurvives

Files: Create `api-app/src/androidTest/kotlin/lava/api/app/challenges/Challenge01ApiAppColdStartTest.kt`.



Step 1: `pm clear digital.vasic.lava.api.dev`; launch; assert the landing screen renders (status visible) without crash.



Step 2: Falsifiability KDoc: throw in `ApiApplication.onCreate` → cold-start fails. **Commit.**

Task E2: Challenge02_ApiAppBootAndServesRealJson (load-bearing)

Files: Create `.../Challenge02ApiAppBootAndServeTest.kt`.



Step 1: Launch → tap **Start** → wait until UI shows **Running** with a URL.



Step 2: From the test process, issue a **real HTTPS request to the on-device server's health + a search/browse endpoint**, assert **200 + real JSON body fields** (primary assertion on the wire).



Step 3: Falsifiability KDoc: make `mobile.Start` bind but serve 500 on health → the JSON assertion fails with a clear message.



Step 4: Commit.

Task E3: Challenge03_StopRestart + Challenge04_NotificationActions

Files: Create the two Challenge files.



Stop → UI Stopped + subsequent HTTPS request refused; Restart → back to Running + serving. Notification Stop/Restart actions drive the same transitions. Falsifiability KDoc each. **Commit.**

Task E4: Execute the Challenge matrix + capture evidence



Step 1: Build `:api-app:assembleDebug + :api-app:assembleDebugAndroidTest`.



Step 2: Run via the host-direct+HVF runner against a provisioned AVD (min API 28/30/34/latest per §6.AE.2 where the AVD set exists). Capture `connectedDebugAndroidTest BUILD SUCCESSFUL` verbatim.



Step 3: Write `.lava-ci-evidence/<...>/api-app-real-device-verification.{md,json}` with per-(Challenge×AVD) rows (§6.I.4 Group-B fields). If the AVD set is incomplete → record honestly which API levels ran and which are BLOCKED.



Step 4: Commit evidence.

Self-review notes

- **Spec coverage:** §2 spec→Phase A; §3.1 gomobile→Phase B; §3.1 :core:apiengine→Phase C; §3.2/3.3/3.4/5→Phase D; §4 discovery→Task D3; §6 testing→Phases A tests + E. Roadmap §8 (sub-projects 2–4) intentionally out of this plan (own specs).
- **Type consistency:** `ApiEngine.start/stop/status + ApiStatus(state,bindAddr,port,requestCount,backend,version)` used consistently C1→C2→D2→D4. Storage interface defined A2, implemented A3/A4, selected A5, consumed B1.
- **No placeholders:** implementation steps that depend on unread signatures explicitly begin with a "read the named file" step (no-guessing §11.4.6) rather than fabricated signatures.
- **Honest blockers:** PF2/PF3 (gomobile/NDK) gate Phase B; AVD gates Phase E; neither is faked.