

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (\$11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Completed (→ Fixed.md)	2
Bug	Fixed (→ Fixed.md)	66
Feature	Implemented (→ Fixed.md)	3
Task	Completed (→ Fixed.md)	34
Task	Fixed (→ Fixed.md)	9
Task	Implemented (→ Fixed.md)	1
Task	Obsolete (→ Fixed.md)	1
TOTAL		116

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	P2	Fixed (→ Fixed.md)	Bug	—	LVA-009 — After the 3-layer class (aef46e5d), the HelixQA autonomously drives the Lava app on the Geny VM, takes screenshots and decides actions based on the rationale ‘Current screen is the home screen, launching the Lava client app’). The ‘launch’ action dispatch returns ‘not found’ (not found) — visionnav step 2 dispatches ‘digital.vasic.lava.client.dev’. The ‘shell monkey -p digital.vasic.lava.client.dev’ appears to run it without the ‘adb’ command) OR adb is not on the path. Fix in helixqa pkg actor/bridge Axiom: ci-evidence/helixqa/vm-qa-visionnav. Reached vision+navigation, 1 ELI. launch-dispatch 127, NOT bridge

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
2	P2	Fixed (→ Fixed.md)	Bug	—	LVA-010 — internal/router/router_v1/:provider route group without middleware, so those handlers p production instead of resolving new router_test.go (W4) which the routes resolve but to a 500, dispatch. Confirm whether prod elsewhere (real server bootstrap Evidence: router_test.go note +
3	P3	Completed (→ Fixed.md)	Task	—	LVA-011 — core/testing TestEnd an Endpoint.Rutracker and can it, but the real EndpointsReposi for Rutracker (if (endpoint is En never stores it. A future test ass no-op' would pass against the fa behavior than production — a la Fix: add the Rutracker no-op br Flagged by the W6 core/domain
4	P2	Completed (→ Fixed.md)	Task	—	LVA-012 — core/testing TestVisi TestFavoritesRepository, TestBo observe/contains/add/etc metho implemented') (throw). They are wiring — feature ViewModel tes work around them with local in- Law these shared fakes should L the real repos so tests can use t rating+visited VM-test agent (2 the stubs as real in-memory fake contracts + add equivalence tes
5	—	Obsolete (→ Fixed.md)	Task	—	LVA-013 — Task P0 Android: the cycles were distributed without emulator evidence. Need to exe matrix, generate real-device-ver evidence files.
6	—	Completed (→ Fixed.md)	Task	—	LVA-014 — core/testing TestSuggestsRepository.observe TODO(); clear() no-op. Real Sug newest-first (timestamp DESC) (id=lowercase().hashCode(), RE Unusable stub = Third-Law bluf
7	—	Completed (→ Fixed.md)	Task	—	LVA-015 — core/testing TestSea used positional id (it.size) + alw insertion order, while real Search content-derived Filter.id() + @I ORDER BY timestamp DESC. TH

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
8	—	Fixed (→ Fixed.md)	Bug	—	TestSearchHistoryRepositoryTest behavior (ids [0,2], oldest-first) LVA-016 — feature/rating Rating RealObserveRatingRequestUse ObserveRatingRequestUseCase condition (engagement: pinned: OR bookmarks>2). The test ‘Show when conditions are met’ seeds Show, but the REAL use case was state. Second-Law/\$6.J bluff: re-logic + asserts an outcome produced. Fix: wire the real ObserveRating tree: ObserveSearchHistory/Vis Bookmarks use cases over shared usable post LVA-012/015) + see test. Source: parallel fake-audit
9	—	Completed (→ Fixed.md)	Task	—	LVA-017 — feature/favorites InMemoryFavoritesRepository.add FakeFavoritesRepository.add FavoritesRepositoryImpl/Favorites REPLACE (id PK). LATENT: no test unexercised. Tighten add() to re with LVA-011..015. Source: para
10	—	Completed (→ Fixed.md)	Task	—	LVA-018 — PreferencesStorage.getCredentialsSyncPeriod() (int production call sites; sync-period getSettings() instead. Orphaned Favorites/Bookmarks counterpart Source: parallel dead-code audit otherwise clean: 0 shipped TOD effect methods).
11	—	Completed (→ Fixed.md)	Task	—	LVA-019 — Task P1 process: coverage overlap and lacks per-release ledger registry and add release-attestation
12	—	Fixed (→ Fixed.md)	Bug	—	LVA-020 — internal/archiveorg s decoded creator/title/year/date returns these as JSON arrays for json.Unmarshal fails the ENTIRE one row. Found by parallel Go b
13	—	Fixed (→ Fixed.md)	Bug	—	LVA-021 — internal/observability underlyingTypeName returned Name() or the 2 context sentinels fs.PathError/net.OpError/*url.E type triage defeated. Existing no bluff (only tested Name()-implemen
14	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			LVA-022 — internal/gutenberg/u pickBestFormatURL exact-match plain) but Gutendex always suff charset=utf-8) → blank Format l ordering for text-only books.
15	—	Fixed (→ Fixed.md)	Bug	—	LVA-023 — internal/rutracker/pr ProviderAdapter.Login returned data-uid) as AuthToken; the rea Login ‘succeeds’ but every auth add-comment/download) sends e2e login test existed (why it sh
16	—	Fixed (→ Fixed.md)	Bug	—	LVA-024 — internal/rutracker/pr wedged the size string into a sy screen shows one nonsense ‘Size The existing TestFromTopicPage (bluff).
17	—	Fixed (→ Fixed.md)	Bug	—	LVA-025 — internal/handlers/v1 CaptchaCode (used as the answer CaptchaCode=dynamic-field-NA CaptchaValue=answer. The ada (self-acknowledged TODO provi + OpenAPI model change (Capt Found by parallel Go bug-hunt.
18	—	Implemented (→ Fixed.md)	Task	—	LVA-026 — internal/handlers/v1 image/png, ...) but rutracker.Fet Content-Type, dropped by the a on provider.CaptchalImage). Mir Found by parallel Go bug-hunt.
19	—	Fixed (→ Fixed.md)	Bug	—	LVA-027 — KinozalSearchParser local var then emitted sizeBytes dropped size (size sort/filter + c Found by parallel Kotlin tracker
20	—	Fixed (→ Fixed.md)	Bug	—	LVA-028 — NnmclubSearchPars never maps cells[4] (ISO yyyy-M TorrentItem.publishDate → Nnm Found by parallel Kotlin tracker UNCONFIRMED: nnmclub/kino may miss Cyrillic units in real H handles both as of LVA-027.)
21	—	Fixed (→ Fixed.md)	Bug	—	LVA-029 — core/models HostUti fc00::/7 unique-local check (star 0xfc00..0xfdff) on ANY host stri literal, so a DNS host like fcba.e routed as LAN (http://host:8080 → no green dot, every request fa

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					before the hex parse. Found by hunt.
22	—	Completed (→ Fixed.md)	Task	—	LVA-030 — doc_processor/helixqa/llm_provider/llms_verifier/vision_§6.R No-Hardcoding inheritance constitution.sh full-run exits 1 on 5-dep + helixqa adoption; orthogonality bump. Each needs a parent pin bump (helixqa is always). Surfaced by full check-constitution bump cycle.
23	P2	Fixed (→ Fixed.md)	Bug	—	LVA-031 — scan-no-hardcoded-uuids NavBackStackEntry UUIDs in 1 evidence files → check-constitution e767b701 precedent.
24	P1	Fixed (→ Fixed.md)	Bug	—	LVA-032 — fromCategoryPage/following AsForumTopicDtoTorrent ignoring Topic variants render as empty AsForumTopicDtoTorrentCheck
25	P2	Fixed (→ Fixed.md)	Bug	—	LVA-033 — RuTorTopicParser doesn't despite the fixture carrying it. As shape to RuTorDateParser.
26	P1	Fixed (→ Fixed.md)	Bug	—	LVA-034 — host:port-only packing key → list-selected on-device Lambda (withKeyOverride dead). Fixed via packing.
27	P2	Completed (→ Fixed.md)	Task	—	LVA-035 — Added PagingDataLifecycle off-by-one + refresh-error regression identical.
28	P2	Fixed (→ Fixed.md)	Task	—	LVA-036 — github/master and g2d2a2151 with unique non-doc git commit landed gitlab+working-FF. Needs a content-merge decision force-push per §6.T.3).
29	P2	Fixed (→ Fixed.md)	Bug	—	LVA-037 — scan-no-hardcoded-host not top-level tests/ → flagged test test_no_hardcoded_hostport.sh pre-push blocked. Added ^tests
30	P2	Fixed (→ Fixed.md)	Bug	—	LVA-038 — Wave-3 parallel-fleet falsifiability-proven; main-stream
31	P2	Fixed (→ Fixed.md)	Bug	—	LVA-039 — Wave-3 parallel-fleet falsifiability-proven; main-stream
32	P1	Fixed (→ Fixed.md)	Bug	—	LVA-040 — Wave-3 parallel-fleet falsifiability-proven; main-stream

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
33	P2	Fixed (→ Fixed.md)	Bug	—	LVA-041 — Wave-3 parallel-fleet falsifiability-proven; main-stream
34	P2	Completed (→ Fixed.md)	Task	—	LVA-042 — Wave-3 parallel-fleet falsifiability-proven; main-stream
35	P2	Completed (→ Fixed.md)	Task	—	LVA-043 — Wave-3 parallel-fleet falsifiability-proven; main-stream
36	P3	Implemented (→ Fixed.md)	Feature	—	LVA-044 — archiveorg/gutenberg impl that is deliberately not exp unreachable. Not a bluff (§6.E h Needs a new capability + featur
37	P2	Completed (→ Fixed.md)	Task	—	LVA-045 — Wave-3 parallel-fleet falsifiability-proven; main-stream
38	P2	Fixed (→ Fixed.md)	Bug	—	LVA-046 — AsAuthResponseDto WrongCredits union into non-po Login returns Success:true Auth every authed call 401s. LVA-032 AsAuthResponseDtoSuccessChe
39	P2	Fixed (→ Fixed.md)	Bug	—	LVA-047 — case-sensitive starts xt=urn:BTIH.; fixed to regionMa
40	P2	Fixed (→ Fixed.md)	Bug	—	LVA-048 — SearchInputNavigat filter.author?.name under Autho AuthorNameKey. Flagged by wa scope). Needs fix + roundtrip te
41	P3	Fixed (→ Fixed.md)	Task	—	LVA-049 — appendOptionalPara with &/? corrupts the route. Add roundtrip test.
42	P3	Fixed (→ Fixed.md)	Task	—	LVA-050 — All 4 test bodies pas teardown RuntimeException ma Quarantine/fix the teardown.
43	P2	Completed (→ Fixed.md)	Task	—	LVA-051 — scripts/record-device test landed; device-bound captu live device.
44	P3	Implemented (→ Fixed.md)	Feature	—	LVA-052 — HTTP_DOWNLOAD branch worktree-agent-ad69508 c8951eee) but it re-derived LVA master's landed LVA-044; needs LVA-052 net-new files (HttpDown DownloadHttpFileUseCase/ DownloadService.downloadHttp on top of master. Topic-screen C through nav) still OWED.
45	P1	Fixed (→ Fixed.md)	Bug	—	LVA-053 — Kotlin removeLast() java.util.List.removeLast (JDK21

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					on Android <35 → a PostBr follow screen. Fixed to removeAt(lastIndex) on Android <35 → a PostBr follow screen. Fixed to removeAt(lastIndex)
46	P1	Completed (→ Fixed.md)	Task	—	LVA-054 — LVA-053 class: Kotlin java.util.* methods absent below add a lint/detekt guard.
47	P3	Completed (→ Fixed.md)	Task	—	LVA-055 — scripts/run-test-pg.s + ./tests/integration; add ./integration tests legs run in the canonical harness
48	P2	Fixed (→ Fixed.md)	Bug	—	LVA-056 — scan-no-hardcoded-ip tests/ → flagged tests/device-rec 127.0.0.1:6555 → check-constitution Added ^tests/.
49	P2	Fixed (→ Fixed.md)	Bug	—	LVA-057 — GetMultiSearch count providers= id with no provider_id counter, while total_providers still requested provider vanished with emits provider_error + counts for
50	P2	Fixed (→ Fixed.md)	Bug	—	LVA-058 — The ipv4/hostport/uuid scanned the tracked binary SQL workable_items.db, which store UUID literals, producing a Binary Added .db exemption to all three
51	P3	Fixed (→ Fixed.md)	Task	—	LVA-059 — multi-search auto-discovery non-deterministic map order (correct)
52	P1	Fixed (→ Fixed.md)	Bug	—	LVA-060 — FavoriteTopicEntity/reconstructed Torrent vs BaseTopic magnetLink, so a magnet-only file read back as BaseTopic and become getTorrents() filtered it out entirely discriminator.
53	P3	Fixed (→ Fixed.md)	Task	—	LVA-061 — self-signed cert reuse checking IP-SAN; LAN IP change
54	P3	Completed (→ Fixed.md)	Task	—	LVA-062 — wave-6 §6.N.2 found SYNC clause-3 was uncovered; add
55	P3	Completed (→ Fixed.md)	Task	—	LVA-063 — Added 9 falsifiable to SubmitDialog flows, §6.G verified credentials_manager FirstTimeScreen DismissEdit lifecycle.
56	P3	Fixed (→ Fixed.md)	Task	—	LVA-064 — The TLS reuse gate is not certificate expiry, so a persistent silently reused; add an expiry check test.
57	P3	Completed (→ Fixed.md)	Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
58	P2	Completed (→ Fixed.md)	Task	—	LVA-065 — SearchViewModel w loop; audit its error and paging- falsifiable coverage where real LVA-066 — Operator flagged a m lscr.io/linuxserver/jackett v0.24. loopback topology: api_key boot endpoint served valid XML at th IPTorrentsJackettApi uses; JVM validated digest in .env.example
59	P3	Completed (→ Fixed.md)	Task	—	LVA-067 — LVA-052 scoped favo to the active-tracker default bec rows store no provider id; add a migration so an archiveorg/gute HTTP_DOWNLOAD.
60	P3	Fixed (→ Fixed.md)	Task	—	LVA-068 — tls.go only re-checks month-running embed could sen a restart. Add a periodic re-min
61	P3	Completed (→ Fixed.md)	Task	—	LVA-069 — handleSseEvent raw results/provider_done/provider_ state re-dispatch are untested p
62	P3	Completed (→ Fixed.md)	Task	—	LVA-070 — LVA-067 laid the pro complete it by threading provid ToggleFavoriteUseCase/AddLoc GetTopicUseCase + the Topic/T TopicModel + favorites/visited s openTopic(id,providerId) (read),
63	P3	Completed (→ Fixed.md)	Task	—	LVA-071 — observeSseSearch in SseClient with a hardcoded http SSE error to Error to retry path against a MockWebServer.
64	P3	Fixed (→ Fixed.md)	Task	—	LVA-072 — LVA-068 rotates the the swap is silent; emit a Recor feature/operation/old+new Not secrets per §6.H). A wave-10 att its falsifiability rehearsal was in SourceHash contract failed; red the actual rotation-path Record
65	P1	Completed (→ Fixed.md)	Task	—	LVA-073 — Per operator accept- NavTeardownCrashReporter (ch the known upstream androidx m attributable §6.AC Crashlytics c dies, so it surfaces as a known/t JVM tests; wired into LavaAppli
66	P2	Fixed (→ Fixed.md)	Task	—	LVA-074 — A sleeping VM scree causing SurfaceFlinger commit

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					compose-hierarchies Challenge wakes and keeps the screen on, going green after the wake.
67	medium	Completed (→ Fixed.md)	Bug	—	LVA-076 — Gradle validation BU process JavaRes consumed build declared edge; D8 OOM on 2g h plus bumped heap to 4g.
68	medium	Completed (→ Fixed.md)	Task	—	LVA-077 — App has no connecte testBuildType is debug; added s validate the exact R8 release AF Genymotion VM per clause 6.Z.
69	medium	Completed (→ Fixed.md)	Bug	—	LVA-078 — Root containerignore submodules but go.mod replace container go build failed on mis Excluded only nested git and bu
70	P1	Fixed (→ Fixed.md)	Bug	—	LVA-079 — QA video 2026-06-25 0125): input chip bar and result provider sets, and the results ch identical queries. 1076 fixed the filtered+sorted) but the input-vs to-run instability is distinct and evidence/video-analysis/2026-06 #3.
71	P1	Completed (→ Fixed.md)	Task	—	LVA-080 — 1076 built but never distributed=1075). Operator dir distribute all 4 variants. Infra co thinker+nezha reachable, T7 w podman5.8.2 present.
72	P2	Completed (→ Fixed.md)	Task	—	LVA-081 — Operator directive: f codebase from all submodules. for this cycle. Must build-verify revert+report any submodule w
73	P3	Completed (→ Fixed.md)	Task	—	LVA-082 — Operator asked to us Crashlytics. Verified Firebase C crashlytics:symbols:upload + m fatal read). bq CLI absent. Cras requires console or a BigQuery Fallback: in-repo §6.AC telemetr operator to paste console items record.
74	P0	Fixed (→ Fixed.md)	Bug	—	LVA-083 — QA video 2026-06-25 search fails (blank ~25s then E blank). KNOWN-class (anonymo CODE-FIX landed in 1076 (Sear filtered+sorted + loading/empty distributed/device-verified. Pend

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					ci-evidence/video-analysis/2026-06-25-lava-issues-video.md#1.
75	P0	Fixed (→ Fixed.md)	Bug	—	LVA-084 — QA video frames 003 only YTS but search used RuTra KNOWN (§6.L 57th/59th). CODE ProviderConfigRepository.observeSearchEnabled&&isEnabled). Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
76	P1	Fixed (→ Fixed.md)	Bug	—	LVA-085 — QA video frames 006 render internal provider key not found (§6.L 60th displayLabel). CODE names). Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
77	P1	Fixed (→ Fixed.md)	Bug	—	LVA-086 — QA video frames 006 spinner/skeleton/no-results; ‘priority’ label. CODE-FIX in 1076 (loading). Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
78	P2	Fixed (→ Fixed.md)	Bug	—	LVA-087 — QA video frames 000 NEW. CODE-FIX in 1076 (#6 code list). Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
79	P2	Fixed (→ Fixed.md)	Bug	—	LVA-088 — QA video frames 001 NOT a §6.R hardcoding violation of ‘this network’ label for a cloud/remote confirming. Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
80	P2	Fixed (→ Fixed.md)	Bug	—	LVA-089 — QA video frames 001 in 1076 (discovered-API friendly). Pending §6.Z verification. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md
81	P3	Fixed (→ Fixed.md)	Bug	—	LVA-090 — QA video frames 002 to #1. CODE-FIX in 1076 (#9 see OnboardingViewModel.onToggleRequiresNoCredentials() correct only providers, cited to Issue #9 VERIFIED 2026-08-12 (this cycle). OnboardingViewModel.VideoFix no-credential providers’ PASS, found 2026-08-12T21:07, not cached). Evidence at .lava-ci-evidence/generated/{RED,GREEN}-20260626/ (proper falsifiability pair, Challenge66SelectAllDoesNotExist days / ~7 versions stale per SS6

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
82	P3	Fixed (→ Fixed.md)	Bug	—	occupied by a parallel LVA-087 v could not re-run. Source: .lava-c 2026-06-25-lava-issues-video.m LVA-091 — QA video frames 000 launched; co-mingling NOT visu device package check (applicati label). OPEN/UNCONFIRMED. video-analysis/2026-06-25-lava-i
83	P3	Completed (→ Fixed.md)	Task	—	LVA-092 — QA video 0001-0155 brand logo renders red. LVA-000 toggle crash + \$6.AB white-icon screen here (remain open under Informational record. Source: .l 2026-06-25-lava-issues-video.m
84	P2	Fixed (→ Fixed.md)	Bug	—	LVA-093 — app/src/main/kotlin/LavaApplication.kt:95-105 launc RepopulateProvidersOnStartup fire-and-forget on Dispatchers.D Application.onCreate() - it is no digital/vasic/lava/client/MainAct splash screen ONLY on local pre loading and has no dependency completion. Consequently the s can reach the search screen wh inside core/domain/src/main/kot RepopulateProvidersOnStartup flight. If the user searches durin id the catalogue vends that over provider id (rutracker/rutor/nnn gutenberg - see core/tracker/cli tracker/client/di/TrackerClientM the direct-to-site bundled client the user's configured API endpo all later searches in that sessio is a real, narrow-window, self-he break. No existing test covers tl RepopulateProvidersOnStartup use case in isolation and does n Application.onCreate-to-first-int window. CONFIRMED by static (2026-08-10/11), part of the LVA investigation that also found the skips-populateFrom test bug in Real-world frequency and user-v UNCONFIRMED without device test was executed for this specifi reading. Closure needs either (a

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
85	P2	Fixed (→ Fixed.md)	Bug	—	Test that measures or deliberately fails correct provider resolution once (b) a product decision to gate the on repopulation completion (with instead of racing it. LVA-094 — RepopulateProviders cold-start provider-catalogue fetch failure: RepopulateProvidersOn returns false with no user-visible own fetch-failure path, which su PROVIDER_CATALOG_FALLBACK other production code path re-in rest of that process's lifetime. C production call sites for populat OnboardingViewModel.kt:950-9 startup use case (app cold start, and no connectivity-change liste transient failure at exact boot ti associated, VPN/Wi-Fi still conn unreachable LAN lava-api-go/ap who configured a non-bundled A onboarding silently falls back to clients for the ENTIRE app sess anything degraded, until the pro attempt) or the user re-runs onk documented as the finding only either add a retry affordance / s backoff, or at minimum record a this project's own section 6.AC Telemetry Mandate so the failur instead of invisible. CONFIRME session (2026-08-10/11), same i cold-start race finding LVA-093. user-visible impact are UNCON instrumentation - no build or te specific finding, only source rea LVA-095 — OnboardingViewMod 'selecting a keyless on-device A api key for search auth' FAILS: app key MUST be read + persis selected endpoint (was GoApi(h port=42873, platform=null, stor Discovered 2026-08-12 while ru after merging 4 parallel LVA-08 confirmed genuinely pre-existin those 4 changes (git log shows t commit b3cb6de2, predating th merged branches touch onboard
86	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					git diff -name-only). Not yet root test run, feature/onboarding/build/testDebugUnitTest/.
87	P1	Fixed (→ Fixed.md)	Bug	—	LVA-096 — WHAT: init_run_report.sh seeded report.json evidence and nothing ever updated it. ph identical counters locally and pr only. finalize_run_report gates o evidence_summary.rejected_by_ permanently stuck at 0 turned t model.md Validation rule into a Evidence Records had been REJ PASS. DEMONSTRATED (verba 'PASS', expected FAIL - a run co Evidence Record reported succe recompute_evidence_summary(report.sh derives every count fr Records on disk instead of a cou to increment; the orchestrator c exit path including interrupt. BL aggregator REJECTED* match t reproduced the original bluff ex green with zero regressions acr pipeline suites. Found during TC truth: specs/002-build-test-distr and specs/002-build-test-distrib LVA-097 — WHAT: git status -po untracked directory to a single c cut diagnosis for the “pipeline d matched nothing at all when the one untracked directory. FIX: us verified against a fixture repo w removed, which then correctly e DIAGNOSIS block naming both T038. Severity low. Source of tr distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-098 — WHAT: a companion scripts/.sh.md for a script living the CM-SCRIPT-DOCS-SYNC ga The gate matches find scripts -n <i>find docs/scripts -maxdepth 1 -n</i> an ORPHAN with no depth-1 scr DEMONSTRATED mechanically matching scripts/: docs/scripts/p entry.sh.md”. FIX: pipeline phas docs/scripts/pipeline/, following
88	P3	Fixed (→ Fixed.md)	Bug	—	
89	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
90	P2	Fixed (→ Fixed.md)	Bug	—	{hooks,lava-api-go,autonomous-... outside the maxdepth-1 scan. G... afterwards (68 scripts to 68 doc... T044/T045. Severity medium. S... build-test-distribute-pipeline/pr... build-test-distribute-pipeline/tas... LVA-099 — WHAT: while rehear... orchestrator “-skip precondition... refusing, so the run fell through... live_verify and began a REAL G... repository, which had to be kille... guard-regression test that can s... checkout when the guard regres... every Group A guard invocation... test_pipeline_orchestrator.sh is... fixture repo and executed from... regression fails fast and harmle... Severity medium. Source of trut... distribute-pipeline/progress.yml... distribute-pipeline/tasks.md.
91	P1	Fixed (→ Fixed.md)	Bug	—	LVA-1 — 67th-cycle full-suite fla... vs Room Flow .first() off the Sta... in the 68th cycle (Commit 1) via... selectedProvider loop; falsifiabi... discovered — .lava-ci-evidence/s... 2026-05-20-flaky-credentialsvie... LVA-100 — WHAT: scripts/pipeli... constitutional-gate-sweep.sh wa... functional but had NO _dispatch... phase-02-test.sh, which carried... for this category. The constituti... therefore silently absent from e... reason, just missing - while the... complete. The tolerate-absence... header did NOT cover it: that pa... _dispatch line exists but whose... with no _dispatch line at all is in... GATE_SWEEP_WRAPPER plus i... (non-Gradle) parallel group, PR... run through the file own PHASE... override against a marker-writin... documented argument order re... during T028. Severity high. Sou... test-distribute-pipeline/progress... distribute-pipeline/tasks.md.
92	P1	Fixed (→ Fixed.md)	Bug	—	LVA-100 — WHAT: scripts/pipeli... constitutional-gate-sweep.sh wa... functional but had NO _dispatch... phase-02-test.sh, which carried... for this category. The constituti... therefore silently absent from e... reason, just missing - while the... complete. The tolerate-absence... header did NOT cover it: that pa... _dispatch line exists but whose... with no _dispatch line at all is in... GATE_SWEEP_WRAPPER plus i... (non-Gradle) parallel group, PR... run through the file own PHASE... override against a marker-writin... documented argument order re... during T028. Severity high. Sou... test-distribute-pipeline/progress... distribute-pipeline/tasks.md.
93	P2	Fixed (→ Fixed.md)	Bug	—	LVA-101 — WHAT: jq -r ‘.all_pas... not only on null/missing but also...

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
94	P1	Fixed (→ Fixed.md)	Bug	—	Containers attestation saying “a in every Evidence Record as “un all-pass signal on exactly the ru explicit has(...) and != null form genuinely-absent from present-a mappings false to false, true to unknown. The sibling // uses on unaffected (jq treats 0 as truthy assumed). Found during T028. S recurs as S-D in the wave-4 wra the standing static guard. Sourc test-distribute-pipeline/progress distribute-pipeline/tasks.md. LVA-102 — WHAT: the phase-02 conditions (no wrapper exited n no record was REJECTED) and VACUOUSLY by a run in which exit 0 without writing anything. reported “PASSED - all 1 dispat Evidence Records scanned, 0 FA report carried it forward as a pa header already states the gover phase proves nothing”) but enfor WRAPPERS case, not the zero-E reaches the aggregator. DEMON “FAIL: zero Evidence Records -> scanned no evidence at all repo PASS condition requiring at least scanned, plus an explanatory fa suite tests/pipeline/test_phase_0 drives the real aggregator throu PHASE02_*_WRAPPER override Case 1 (honest wrapper, one rea (zero wrappers, pre-existing ref so the fix is not a blanket fail-ev follow-up. Severity high. Source distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-103 — WHAT: tests/firebase repro_ file is outside its reach. E test-hermetic.sh enumerates AL -mindepth 2 -maxdepth 2 -name tests/firebase/repro_mode_both suite. Because that harness exit REPRODUCES a defect, the pip PASS Evidence Record whose re still broken”. That is strictly wor aggregator case the wrapper he
95	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
96	P0	Fixed (→ Fixed.md)	Bug	—	that one over-counts real coverage manufacture coverage out of a h rule 3 in the hermetic wrapper, pipeline/phase-02-test-hermetic reasoning documented alongside Proven by the enumeration coun while the wrapper still enumera hermetic test passes and tests/f Found while adding the reprodu distribute combined-mode findin of truth: specs/002-build-test-dis and specs/002-build-test-distrib LVA-104 — WHAT: the deepest o one of the four rules in scripts/p validate.sh was satisfied by a re all. An empty assertion_summar bluff phrases. An empty raw_ou {record_dir}/ - the record OWN dir]] and [[-s dir]] are TRUE fo non-zero size), so rules 2 and 3 category is not "real-device-cha On top of that, jq -r '.x // empty' so the rule-0 guard never fired o reject records missing required shape: rule 4 is selected by exact typo "real-device-challenges" sk falsifiability-marker check entire THE PRODUCTION WRITER, no any wrapper passing its raw DII captured-output file produced v evidence. WHY IT MATTERS: th FR-004 relies on to catch a test bluffable anti-bluff validator ma "validated" stamp in the pipeline (every schema-required field pr checked BEFORE any rule an er 0d (category must be one of the tightened from -e to -f with a dis directory case. New suite tests/ test_anti_bluff_missing_evidenc 3 over-correction guards). Indep directory-valued raw_output ref raw_output_ref 'raw' is a directo an absent field yields "REJECTE empty: assertion_summary (a re points at nothing is not evidenc validator suite still passes. Four PASS audit; task T012. Severity

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
98	P1	Fixed (→ Fixed.md)	Bug	—	specs/002-build-test-distribute-p specs/002-build-test-distribute-p Fixed (→ Fixed.md) Bug — _phase01_build_android_report with its exit status UNCHECKE printed ARTIFACT : and returne build.sh believed that line, reco build_artifacts[] and incremente checking the _record_build_arti (android_rc==0 && go_rc==0 & satisfied entirely by the ABSEN have caught it. DEMONSTRATE read-only destination: “cp: cann Permission denied” immediately debug: ...”, then “5 of 5 expecte “all 5 Build Artifacts produced a - while the recorded path DOES downstream: scripts/pipeline/ph release-canary APK out of exact DIFFERENT-CLASS DEFECT in _record_build_artifact read the _build.gradle.kts and the commit \$REPO_ROOT, while the sub-bu path] override, so an artifact bu recorded as 1.3.17/1086 - recor describe the recorded artifact. I post-copy -f/-s verification; each and non-empty before recording counted with unverified ones fo read from the same path the bu pipeline/test_phase_01_artifact_ including an all-real build still p still failing). Task T020. Severity 002-build-test-distribute-pipelin build-test-distribute-pipeline/tas LVA-106 — WHAT: the header o live-verify-api.sh states it exists answers REAL application-level meaningful response bodies - no container lifecycle is Up (consti verdict was computed from the ONLY; the body was read, trunc interpolated into assertion_sum DOUBLY VACUOUS: anti-bluff r non-empty) was satisfied by the SCRIPT ITSELF writes into the not the server said anything. DE TLS server returning 200 with a

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
99	P1	Fixed (→ Fixed.md)	Bug	—	3 requests attempted, all 3 recorded. anti_bluff_status=validated, phase EXIT=0, with the summary ending with response body:" - nothing a whitespace-stripped empty body for specific reason. Over-correction of endpoint real bodies, read from observability/health.go and interpreted than invented. New suite tests/test_phase_04_live_verify_response T036. Severity high. Source of the distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-107 — WHAT: scripts/pipeline captured the real go test exit code compared it. A package whose test AS A PACKAGE - a TestMain test exactly how the lava-api-go interpreter reported "go test exited 1 ... PASS wrapper exit 0. FIX: the wrapper record quoting the real package T021-T027 post-implementation swallowed-failure defects, all fixed suite was run - each wrapper was documented [repo-path] [phase-dir] fixtures (stub gradlew, stub run-release-canary.sh, a PATH-level captured verbatim from this host every Go fix re-verified against it carries positive cases so a blank not pass. Severity high. Source distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-108 — WHAT: scripts/pipeline reported PASS with zero Evidence events were parseable. The header case; the implemented guard on file was empty, so a stray build test sailed through as "[no test files] now genuinely exits 3. Part of the implementation wrapper audit: failure defects, all fixed RED-the run - each wrapper was driven to [repo-path] [phase-dir] seam against gradlew, stub run-chaos-stress.sh a PATH-level stub go), with the from this host real go1.26.2 too verified against it afterwards. E
100	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
101	P1	Fixed (→ Fixed.md)	Bug	—	cases so a blanket fail-everything medium. Source of truth: specs/pipeline/progress.yml and specs/pipeline/tasks.md. LVA-109 — WHAT: scripts/pipeline/captured GRADLE_EXIT_CODE Because the wrapper correctly produced non-zero for failures that produced test-source compile error being “Unresolved reference” compile FAIL: 0”, exit 0. FIX: the captured compared and drives the verdict implementation wrapper audit: failure defects, all fixed RED-the run - each wrapper was driven to [repo-path] [phase-dir] seam against gradlew, stub run-chaos-stress.sh (a PATH-level stub go), with the capture from this host real go1.26.2 too. verified against it afterwards. Evidence cases so a blanket fail-everything high. Source of truth: specs/002/progress.yml and specs/002-build/tasks.md.
102	P2	Fixed (→ Fixed.md)	Bug	—	LVA-110 — WHAT: scripts/pipeline/silently dropped unparseable release XML whose readable content contained “WARN: failed to parse ... unclosed 1 / FAIL: 0”, exit 0. A JUnit XML the JVM writing it died, so this information being discarded. FIX: one FAIL quoting the parse error and the T021-T027 post-implementation swallowed-failure defects, all fixed suite was run - each wrapper was documented [repo-path] [phase-dir] fixtures (stub gradlew, stub run-release-canary.sh, a PATH-level captured verbatim from this host every Go fix re-verified against it carries positive cases so a blanket not pass. Severity medium. Source test-distribute-pipeline/progress.yml distribute-pipeline/tasks.md.
103	P2	Fixed (→ Fixed.md)	Bug	—	LVA-111 — WHAT: scripts/pipeline/exited 0 with zero Evidence Recorded present but zero elements parse

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
104	P2	Fixed (→ Fixed.md)	Bug	—	nothing run reported as a clean testcases is now a failure rather the T021-T027 post-implementation confirmed swallowed-failure def GREEN. No real suite was run - through its own documented [re against synthetic fixtures (stub stress.sh, stub run-release-cana with the Go fixtures captured ve go1.26.2 toolchain and every Go afterwards. Each new suite carr fail-everything fix would not pas truth: specs/002-build-test-distr and specs/002-build-test-distrib LVA-112 — WHAT: when suite e phase-02-test-hermetic.sh match wrapper printed “0 suite(s) to r 0” and wrote zero Evidence Rec enumerates 76 candidates / 11 c guard cannot misfire in product enumeration is now a failure. Pa implementation wrapper audit: failure defects, all fixed RED-the run - each wrapper was driven t [repo-path] [phase-dir] seam ag gradlew, stub run-chaos-stress.s a PATH-level stub go), with the c from this host real go1.26.2 too verified against it afterwards. E cases so a blanket fail-everythin medium. Source of truth: specs/ pipeline/progress.yml and specs pipeline/tasks.md. LVA-113 — WHAT: the scripts/p hermetic.sh header claimed skip but the only reporting was a cor the run report, so a skipped suit one SKIPPED Evidence Record the wrapper own real exclusion post-implementation wrapper a failure defects, all fixed RED-the run - each wrapper was driven t [repo-path] [phase-dir] seam ag gradlew, stub run-chaos-stress.s a PATH-level stub go), with the c from this host real go1.26.2 too verified against it afterwards. E cases so a blanket fail-everythin
105	P2	Fixed (→ Fixed.md)	Bug	—	LVA-113 — WHAT: the scripts/p hermetic.sh header claimed skip but the only reporting was a cor the run report, so a skipped suit one SKIPPED Evidence Record the wrapper own real exclusion post-implementation wrapper a failure defects, all fixed RED-the run - each wrapper was driven t [repo-path] [phase-dir] seam ag gradlew, stub run-chaos-stress.s a PATH-level stub go), with the c from this host real go1.26.2 too verified against it afterwards. E cases so a blanket fail-everythin

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
106	P2	Fixed (→ Fixed.md)	Bug	—	medium. Source of truth: specs/pipeline/progress.yml and specs/pipeline/tasks.md. LVA-114 — WHAT: scripts/pipeline/chaos.sh reported PASSED with unreadable dimensions[] array - JSON own readable content said empty or unreadable dimension than a pass. Part of the T021-T027 wrapper audit: 11 confirmed sw fixed RED-then-GREEN. No real was driven through its own doc[dir] seam against synthetic fixture chaos-stress.sh, stub run-release-go), with the Go fixtures captured go1.26.2 toolchain and every Go afterwards. Each new suite carried fail-everything fix would not pass truth: specs/002-build-test-distribute and specs/002-build-test-distribute LVA-115 — WHAT: scripts/pipeline/chaos.sh captured RUN_RC and dimensions plus a harness exit 1 the wrapper own header states no goroutine or file-descriptor leak is now compared and drives the T027 post-implementation wrapper swallowed-failure defects, all fix suite was run - each wrapper was documented [repo-path] [phase- fixtures (stub gradlew, stub run-release-canary.sh, a PATH-level captured verbatim from this host every Go fix re-verified against it carries positive cases so a blank not pass. Severity medium. Source: test-distribute-pipeline/progress-distribute-pipeline/tasks.md. LVA-116 — WHAT: scripts/pipeline/chaos.sh read .ran as a string and which also matches a MISSING dimension shape was downgraded skip: a FAILing dimension and the wrapper reported PASS the .all_passed // “unknown” de-sweep wrapper, wearing a different of the standing static guard. FIX
107	P2	Fixed (→ Fixed.md)	Bug	—	
108	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
109	P1	Fixed (→ Fixed.md)	Bug	—	compared in a form that disting and-false. Part of the T021-T027 audit: 11 confirmed swallowed-f then-GREEN. No real suite was through its own documented [re against synthetic fixtures (stub stress.sh, stub run-release-cana with the Go fixtures captured ve go1.26.2 toolchain and every Go afterwards. Each new suite carr fail-everything fix would not pas truth: specs/002-build-test-distr and specs/002-build-test-distrib LVA-117 — WHAT: scripts/run-r exits 0/1/2 and runs under set -e yields 127 and a kill yields 137. release-canary.sh reported BOT execute: ... (real host/config pre defect)” with result SKIPPED ar cause it cannot know. Since SKI phase, a dead canary harness si constitution 6.Z cold-start gate. 2 maps to SKIPPED; any other r T021-T027 post-implementation swallowed-failure defects, all fix suite was run - each wrapper wa documented [repo-path] [phase- fixtures (stub gradlew, stub run- release-canary.sh, a PATH-level captured verbatim from this hos every Go fix re-verified against i carries positive cases so a blank not pass. Severity high. Source distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-118 — WHAT: scripts/advan defaulted to “every submodule” LAVA_ADVANCE_SUBMODULE contained ZERO mention of the CLAUDE.md states: “The ./cons remains pinned + advanced only pipeline.” An unattended closur auto-advanced the project own document set that defines what do at all. Found by VERIFYING T048/T049 constitutional-amenc relaying it, and found BEFORE t against a real submodule. DEM
110	P0	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
111	P2	Completed (→ Fixed.md)	Task	—	fixture whose submodule is nam upstream commit available, the outcome=ADVANCED, parent_p genuinely moved. FIX: a GOVER list checked FIRST in the loop - comparing commits (scripts/adv 193 onward). Deliberately NOT LAVA_ADVANCE_SUBMODULE convenience for narrowing a ru must not be able to turn off a go on the path final component so submodules/constitution are cov repo real git submodule status c still gets a Submodule Advance REFUSED_GOVERNANCE_DEN contract schema, because a gov evidence is invisible at rest; old both the current pin, since no c looked up. SECOND BUG SURF carried its own internal outcom schema, which rejected the new invalid outcome”, so both had to Source of truth: specs/002-build progress.yml and specs/002-bui tasks.md. LVA-119 — WHAT: nineteen-plus 002 were overwhelmingly the sa pass”, a gate whose success cor ABSENCE of the thing it is supp individual bugs is not the same recurring shapes were turned in over scripts/pipeline/** and the test_no_vacuous_pass_patterns. captured into a variable and the production in phase-02-test-go.s GRADLE_EXIT_CODE, phase-02 RUN_RC). CHECK B: a jq // falli meaningful value can be falsy (s constitutional-gate-sweep.sh an chaos.sh). CHECK C: -e or -s sta must be a regular file (seen in a HATCH: an inline “# vacuous-p line, which requires the reasoni than allowing a silent exemption annotated this way rather than phase-03 HEALTH_RC, where N itself the load-bearing anti-bluff status binary exits 0 while repor

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
112	P1	Completed (→ Fixed.md)	Task	—	for real during T035). FALSIFIA checks were rehearsed by re-int defect and confirming detection bare -s on a raw file ref (Check pass-ok annotation on HEALTH byte-identically and the scanner OWN DEFECT FOUND AND FIX Check B flagged the explanatory sweep wrapper that quotes the that reports the documentation false-positive generator, so it no HONEST LIMITS, recorded rather heuristic lint, not a proof. It can the phase-01 “recorded an artifact is invisible to it - and it is a cheap have each already reached prod for the behavioural suites along 002-build-test-distribute-pipeline build-test-distribute-pipeline/task LVA-2 — Per-OS emulator acceleration + 6aff7ea8): macOS gate runner by C00 cold-start canary + full 3 Pixel_8/API35 (43 pass / 3 credits 2026-05-20. Source: self-discovered law-incidents/2026-05-13-emulator-gap.json
113	P1	Completed (→ Fixed.md)	Task	—	LVA-3 — Pin 208e2c8 is 53 commits 883ccc1. Highest-impact new change (workable-items SQLite DB trace engine), §11.4.79 (own-org subproject §11.4.85 (stress/chaos), §11.4.90 operator-gated; decision owed to DB. Source: self-discovered — review/2026-05-31-68th-cycle-review
114	P1	Implemented (→ Fixed.md)	Feature	—	LVA-4 — HelixConstitution §11.4 Go CLI (modernc.org/sqlite, no close/reopen/gen/verify/import/ 68th invocation, key prefix LVA. the canonical constitution binary TO-CANONICAL.md). Source: tickets/DESIGN.md
115	P2	Completed (→ Fixed.md)	Task	—	LVA-6 — §11.4.79 (new) requires codegraph index; Lava currently docs/CODEGRAPH.md + 63rd-cycle Reconcile .codegraph config + c Source: self-discovered — .lava review/2026-05-31-68th-cycle-review

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
116	P2	Completed (→ Fixed.md)	Task	—	LVA-7 — §11.4.85 (new universal chaos test class. Lava has no ch + scaffold when pin is bumped) — .lava-ci-evidence/constitution cycle-review.md