

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (§11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Completed (→ Fixed.md)	2
Bug	Fixed (→ Fixed.md)	81
Feature	Implemented (→ Fixed.md)	3
Task	Completed (→ Fixed.md)	39
Task	Fixed (→ Fixed.md)	9
Task	Implemented (→ Fixed.md)	1
Task	Obsolete (→ Fixed.md)	1
TOTAL		136

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	P2	Fixed (→ Fixed.md)	Bug	—	LVA-009 — After the 3-layer claude v aef46e5d), the HelixQA autonomous drives the Lava app on the Genymoti screenshots and decides actions (visi rationale 'Current screen is the Andr launching the Lava client app'). Remo 'launch' action dispatch returns 'exit not found) — visionnav step 2 dispat digital.vasic.lava.client.dev'. The deri 'shell monkey -p digital.vasic.lava.cli appears to run it without the 'adb -s ' a command) OR adb is not on the dis

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
2	P2	Fixed (→ Fixed.md)	Bug	—	Fix in helixqa pkg actor/bridge ADB ci-evidence/helixqa/vm-qa-vision2-2026-06-06 reached vision+navigation, 1 ERROR launch-dispatch 127, NOT bridge error LVA-010 — internal/router/router.go v1/:provider route group without the middleware, so those handlers panic in production instead of resolving a problem. new router_test.go (W4) which asserts the routes resolve but to a 500, not a dispatch. Confirm whether production elsewhere (real server bootstrap) or Evidence: router_test.go note + internal
3	P3	Completed (→ Fixed.md)	Task	—	LVA-011 — core/testing TestEndpoint an Endpoint.Rutracker and can raise it, but the real EndpointsRepository for Rutracker (if (endpoint is Endpoint never stores it. A future test asserting 'no-op' would pass against the fake w behavior than production — a latent Fix: add the Rutracker no-op branch by the W6 core/domain UseCase agent
4	P2	Completed (→ Fixed.md)	Task	—	LVA-012 — core/testing TestVisitedRepository, TestFavoritesRepository, TestBookmarks observe/contains/add/etc methods that implemented') (throw). They are unus wiring — feature ViewModel tests (a work around them with local in-memory Law these shared fakes should be be the real repos so tests can use them c rating+visited VM-test agent (2026-06 stubs as real in-memory fakes match contracts + add equivalence tests.
5	—	Obsolete (→ Fixed.md)	Task	—	LVA-013 — Task P0 Android: the 1080 cycles were distributed without per- emulator evidence. Need to execute t matrix, generate real-device-verification the evidence files.
6	—		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
7	—	Completed (→ Fixed.md)	Task	—	LVA-014 — core/testing TestSuggestsRepository.observeSuggestsRepository.clear(); clear() no-op. Real SuggestsRepository.newest-first (timestamp DESC) + case-sensitive (id=lowercase().hashCode(), REPLACE). Unusable stub = Third-Law bluff fake. LVA-015 — core/testing TestSearchHistoryRepository.positional id (it.size) + always append insertion order, while real SearchHistoryRepository.content-derived Filter.id() + @Insert ORDER BY timestamp DESC. The existing TestSearchHistoryRepositoryTest asserts behavior (ids [0,2], oldest-first) — a bug.
8	—	Fixed (→ Fixed.md)	Bug	—	LVA-016 — feature/rating RatingViewRealObserveRatingRequestUseCase vs ObserveRatingRequestUseCaseImpl has condition (engagement: pinned>1 OR bookmarks>2). The test 'Show rating when conditions are met' seeds ZERO Show, but the REAL use case would expect state. Second-Law/\$6.J bluff: re-implement logic + asserts an outcome production. wire the real ObserveRatingRequestUseCase to ObserveSearchHistory/Visited[->Enrich] use cases over shared in-memory fake (LVA-012/015) + seed engagement in the parallel fake-audit 2026-06-09.
9	—	Completed (→ Fixed.md)	Task	—	LVA-017 — feature/favorites InMemoryFavoritesRepository.add + FakeFavoritesRepository.add append FavoritesRepositoryImpl/FavoriteTop REPLY REPLACE (id PK). LATENT: no test re-exercised. Tighten add() to replace with LVA-011..015. Source: parallel fake
10	—	Completed (→ Fixed.md)	Task	—	LVA-018 — PreferencesStorage.getHi getCredentialsSyncPeriod() (interface production call sites; sync-period value getSettings() instead. Orphaned per-fake Favorites/Bookmarks counterpart). R Source: parallel dead-code audit 2026-

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					otherwise clean: 0 shipped TODO(), 0 effect methods).
11	—	Completed (→ Fixed.md)	Task	—	LVA-019 — Task P1 process: coverage overlap and lacks per-release ledger registry and add release-attestation l
12	—	Fixed (→ Fixed.md)	Bug	—	LVA-020 — internal/archiveorg search decoded creator/title/year/date as str returns these as JSON arrays for mul json.Unmarshal fails the ENTIRE resp one row. Found by parallel Go bug-hu
13	—	Fixed (→ Fixed.md)	Bug	—	LVA-021 — internal/observability/non underlyingTypeName returned "error Name() or the 2 context sentinels — i *fs.PathError/*net.OpError/*url.Error type triage defeated. Existing nonfatal bluff (only tested Name()-implement
14	—	Fixed (→ Fixed.md)	Bug	—	LVA-022 — internal/gutenberg/utls.g pickBestFormatURL exact-matched b plain) but Gutendex always suffixes c charset=utf-8) → blank Format label - ordering for text-only books.
15	—	Fixed (→ Fixed.md)	Bug	—	LVA-023 — internal/rutracker/provid ProviderAdapter.Login returned succo data-uid) as AuthToken; the real sess Login 'succeeds' but every authenticat add-comment/download) sends a non e2e login test existed (why it shipped
16	—	Fixed (→ Fixed.md)	Bug	—	LVA-024 — internal/rutracker/provid wedged the size string into a synthe screen shows one nonsense 'Size' file The existing TestFromTopicPage asse (bluff).
17	—	Fixed (→ Fixed.md)	Bug	—	LVA-025 — internal/handlers/v1 Logi CaptchaCode (used as the answer) bu CaptchaCode=dynamic-field-NAME (o CaptchaValue=answer. The adapter s (self-acknowledged TODO provider.g + OpenAPI model change (CaptchaVa Found by parallel Go bug-hunt.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
18	—	Implemented (→ Fixed.md)	Task	—	LVA-026 — internal/handlers/v1/captcha/image/png, ...) but rutracker.FetchCap Content-Type, dropped by the adapter on provider.CaptchaImage). Minor (n Found by parallel Go bug-hunt.
19	—	Fixed (→ Fixed.md)	Bug	—	LVA-027 — KinozalSearchParser pars local var then emitted sizeBytes=null dropped size (size sort/filter + cross-t Found by parallel Kotlin tracker bug-
20	—	Fixed (→ Fixed.md)	Bug	—	LVA-028 — NnmclubSearchParser re never maps cells[4] (ISO yyyy-MM-dd TorrentItem.publishDate → Nnmclub Found by parallel Kotlin tracker bug- UNCONFIRMED: nnmclub/kinozal pa may miss Cyrillic units in real HTML handles both as of LVA-027.)
21	—	Fixed (→ Fixed.md)	Bug	—	LVA-029 — core/models HostUtils.isL unique-local check (startsWith fc/fd - 0xfc00..0xfdff) on ANY host string wi literal, so a DNS host like fcba.examp routed as LAN (http://host:8080) inste → no green dot, every request fails. F before the hex parse. Found by paral hunt.
22	—	Completed (→ Fixed.md)	Task	—	LVA-030 — doc_processor/helixqa/llm llm_provider/llms_verifier/vision_en §6.R No-Hardcoding inheritance bloc constitution.sh full-run exits 1 on the 5-dep + helixqa adoption; orthogonal constitution bump. Each needs a sub parent pin bump (helixqa is always-t Surfaced by full check-constitution d bump cycle.
23	P2	Fixed (→ Fixed.md)	Bug	—	LVA-031 — scan-no-hardcoded-uuid.s NavBackStackEntry UUIDs in 14 trac files → check-constitution exit 1. Reda precedent.
24	P1	Fixed (→ Fixed.md)	Bug	—	LVA-032 — fromCategoryPage/fromF AsForumTopicDtoTorrent ignoring th

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					Topic variants render as empty fake-AsForumTopicDtoTorrentChecked.
25	P2	Fixed (→ Fixed.md)	Bug	—	LVA-033 — RuTorTopicParser dropped despite the fixture carrying it. Added shape to RuTorDateParser.
26	P1	Fixed (→ Fixed.md)	Bug	—	LVA-034 — host:port-only packing dr key → list-selected on-device Lava-AP (withKeyOverride dead). Fixed via #-packing.
27	P2	Completed (→ Fixed.md)	Task	—	LVA-035 — Added PagingDataLoader off-by-one + refresh-error regression identical.
28	P2	Fixed (→ Fixed.md)	Task	—	LVA-036 — github/master and gitlab/d2a2151 with unique non-doc go.mod commit landed gitlab+working-tree b FF. Needs a content-merge decision (push per §6.T.3).
29	P2	Fixed (→ Fixed.md)	Bug	—	LVA-037 — scan-no-hardcoded-hostp not top-level tests/ → flagged tests/che test_no_hardcoded_hostport.sh → che pre-push blocked. Added ^tests/ exen
30	P2	Fixed (→ Fixed.md)	Bug	—	LVA-038 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
31	P2	Fixed (→ Fixed.md)	Bug	—	LVA-039 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
32	P1	Fixed (→ Fixed.md)	Bug	—	LVA-040 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
33	P2	Fixed (→ Fixed.md)	Bug	—	LVA-041 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
34	P2	Completed (→ Fixed.md)	Task	—	LVA-042 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
35	P2	Completed (→ Fixed.md)	Task	—	LVA-043 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
36	P3	Implemented (→ Fixed.md)	Feature	—	LVA-044 — archiveorg/gutenberg win impl that is deliberately not exposed unreachable. Not a bluff (§6.E honest Needs a new capability + feature inte

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
37	P2	Completed (→ Fixed.md)	Task	—	LVA-045 — Wave-3 parallel-fleet find falsifiability-proven; main-stream re
38	P2	Fixed (→ Fixed.md)	Bug	—	LVA-046 — AsAuthResponseDtoSuccess WrongCredits union into non-pointer → Login returns Success:true AuthTo every authed call 401s. LVA-032 class AsAuthResponseDtoSuccessChecked.
39	P2	Fixed (→ Fixed.md)	Bug	—	LVA-047 — case-sensitive startsWith xt=urn:BTIH;; fixed to regionMatches
40	P2	Fixed (→ Fixed.md)	Bug	—	LVA-048 — SearchInputNavigation of filter.author?.name under AuthorIdK AuthorNameKey. Flagged by wave-4 scope). Needs fix + roundtrip test.
41	P3	Fixed (→ Fixed.md)	Task	—	LVA-049 — appendOptionalParams p with &/? corrupts the route. Add Uri. roundtrip test.
42	P3	Fixed (→ Fixed.md)	Task	—	LVA-050 — All 4 test bodies pass (XM teardown RuntimeException makes Quarantine/fix the teardown.
43	P2	Completed (→ Fixed.md)	Task	—	LVA-051 — scripts/record-device-session test landed; device-bound capture UM live device.
44	P3	Implemented (→ Fixed.md)	Feature	—	LVA-052 — HTTP_DOWNLOAD UI with branch worktree-agent-ad695086c87c8951eee) but it re-derived LVA-044 s master's landed LVA-044; needs a cle LVA-052 net-new files (HttpDownload DownloadHttpFileUseCase/ DownloadService.downloadHttpFile/ on top of master. Topic-screen Component through nav) still OWED.
45	P1	Fixed (→ Fixed.md)	Bug	—	LVA-053 — Kotlin removeLast() desug java.util.List.removeLast (JDK21 Sequ on Android <35 → a PostBr followed screen. Fixed to removeAt(lastIndex)
46	P1	Completed (→ Fixed.md)	Task	—	LVA-054 — LVA-053 class: Kotlin stdli java.util.* methods absent below API add a lint/detekt guard.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
47	P3	Completed (→ Fixed.md)	Task	—	LVA-055 — scripts/run-test-pg.sh run tests/integration; add ./internal/storage in the canonical harness.
48	P2	Fixed (→ Fixed.md)	Bug	—	LVA-056 — scan-no-hardcoded-ipv4.s tests/ → flagged tests/device-recordin → check-constitution exit 1 (LVA-037
49	P2	Fixed (→ Fixed.md)	Bug	—	LVA-057 — GetMultiSearch continued providers= id with no provider_error counter, while total_providers still co requested provider vanished with ze emits provider_error + counts failed.
50	P2	Fixed (→ Fixed.md)	Bug	—	LVA-058 — The ipv4/hostport/uuid so scanned the tracked binary SQLite SS workable_items.db, which stores tick UUID literals, producing a Binary file Added .db exemption to all three.
51	P3	Fixed (→ Fixed.md)	Task	—	LVA-059 — multi-search auto-discover non-deterministic map order (cosme
52	P1	Fixed (→ Fixed.md)	Bug	—	LVA-060 — FavoriteTopicEntity/Visite reconstructed Torrent vs BaseTopic v magnetLink, so a magnet-only favori read back as BaseTopic and became v getTorrents() filtered it out entirely. A discriminator.
53	P3	Fixed (→ Fixed.md)	Task	—	LVA-061 — self-signed cert reused ac checking IP-SAN; LAN IP change → h
54	P3	Completed (→ Fixed.md)	Task	—	LVA-062 — wave-6 §6.N.2 found CM-V clause-3 was uncovered; sweep other
55	P3	Completed (→ Fixed.md)	Task	—	LVA-063 — Added 9 falsifiable tests f SubmitDialog flows, §6.G verified filt credentials_manager FirstTimeSetup DismissEdit lifecycle.
56	P3	Fixed (→ Fixed.md)	Task	—	LVA-064 — The TLS reuse gate check certificate expiry, so a persisted cert silently reused; add an expiry check test.
57	P3	Completed (→ Fixed.md)	Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					LVA-065 — SearchViewModel was not in a loop; audit its error and paging-state for falsifiable coverage where real gaps exist.
58	P2	Completed (→ Fixed.md)	Task	—	LVA-066 — Operator flagged a new Jackett lscr.io/linuxserver/jackett v0.24.2040-1 loopback topology: api_key bootstrap endpoint served valid XML at the exact IP TorrentsJackettApi uses; JVM parse validated digest in .env.example.
59	P3	Completed (→ Fixed.md)	Task	—	LVA-067 — LVA-052 scoped favorites/ to the active-tracker default because rows store no provider id; add a provider migration so an archiveorg/gutenberg HTTP_DOWNLOAD.
60	P3	Fixed (→ Fixed.md)	Task	—	LVA-068 — tls.go only re-checks cert month-running embed could serve a restart. Add a periodic re-mint check.
61	P3	Completed (→ Fixed.md)	Task	—	LVA-069 — handleSseEvent raw-JSON results/provider_done/provider_error Error-state re-dispatch are untested paths.
62	P3	Completed (→ Fixed.md)	Task	—	LVA-070 — LVA-067 laid the provider complete it by threading providerId + ToggleFavoriteUseCase/AddLocalFavorite GetTopicUseCase + the Topic/TopicPage TopicModel + favorites/visited side-effect openTopic(id,providerId) (read), mirrored.
63	P3	Completed (→ Fixed.md)	Task	—	LVA-071 — observeSseSearch internally SseClient with a hardcoded https base error to Error to retry path is hermetic MockWebServer.
64	P3	Fixed (→ Fixed.md)	Task	—	LVA-072 — LVA-068 rotates the embed the swap is silent; emit a RecordWarning feature/operation/old+new NotAfter/secrets per §6.H). A wave-10 attempt its falsifiability rehearsal was inconclusive SourceHash contract failed; redo with the actual rotation-path RecordWarning.
65	P1		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			LVA-073 — Per operator accept-with-NavTeardownCrashReporter (chain the known upstream androidx nav-teattribution crashlytics context, so it surfaces as a known/triageable crash tests; wired into LavaApplication.
66	P2	Fixed (→ Fixed.md)	Task	—	LVA-074 — A sleeping VM screen idle causing SurfaceFlinger commit timeouts compose-hierarchies Challenge failure wakes and keeps the screen on, proving going green after the wake.
67	medium	Completed (→ Fixed.md)	Bug	—	LVA-076 — Gradle validation BUILD process JavaRes consumed buildCshard declared edge; D8 OOM on 2g heap. D plus bumped heap to 4g.
68	medium	Completed (→ Fixed.md)	Task	—	LVA-077 — App has no connectedRel testBuildType is debug; added scripts validate the exact R8 release APK collection Genymotion VM per clause 6.Z.
69	medium	Completed (→ Fixed.md)	Bug	—	LVA-078 — Root containerignore blank submodules but go.mod replaces parent container go build failed on missing Excluded only nested git and build, k
70	P1	Fixed (→ Fixed.md)	Bug	—	LVA-079 — QA video 2026-06-25 (frame 0125): input chip bar and results filtered provider sets, and the results chip sets identical queries. 1076 fixed the INPUT filtered+sorted) but the input-vs-RES to-run instability is distinct and still evidence/video-analysis/2026-06-25-l issue #3.
71	P1	Completed (→ Fixed.md)	Task	—	LVA-080 — 1076 built but never distributed=1075). Operator directive all 4 variants. Infra confirmed UP this reachable, T7 writable, JDK17/Gradle
72	P2	Completed (→ Fixed.md)	Task	—	LVA-081 — Operator directive: fetch+codebase from all submodules. Freeze for this cycle. Must build-verify after revert+report any submodule whose

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
73	P3	Completed (→ Fixed.md)	Task	—	LVA-082 — Operator asked to use Firebase Crashlytics. Verified Firebase CLI 14.0.0 (crashlytics upload + mappingfile:* read). bq CLI absent. Crashlytics dashboard console or a BigQuery export not connected to repo \$6.AC telemetry + known crash items for full triage. \$11.4.6 h
74	P0	Fixed (→ Fixed.md)	Bug	—	LVA-083 — QA video 2026-06-25 frames search fails (blank ~25s then Error/RUNTIME-EXCEPTION KNOWN-class (anonymous/provider-landed in 1076 (SearchInputViewModel filtered+sorted + loading/empty state distributed/device-verified. Pending evidence/video-analysis/2026-06-25-l
75	P0	Fixed (→ Fixed.md)	Bug	—	LVA-084 — QA video frames 0030 vs 0031 only YTS but search used RuTracker/KNOWN (\$6.L 57th/59th). CODE-FIX in ProviderConfigRepository.observeAll searchEnabled&&isEnabled). Pending Source: .lava-ci-evidence/video-analysis/issues-video.md #2.
76	P1	Fixed (→ Fixed.md)	Bug	—	LVA-085 — QA video frames 0060/012 render internal provider key not displayed (\$6.L 60th displayLabel). CODE-FIX in names). Pending \$6.Z verification. Source: video-analysis/2026-06-25-lava-issues
77	P1	Fixed (→ Fixed.md)	Bug	—	LVA-086 — QA video frames 0060-011 spinner/skeleton/no-results; 'prince' s NEW. CODE-FIX in 1076 (loading/empty Pending \$6.Z verification. Source: .lava-analysis/2026-06-25-lava-issues-video
78	P2	Fixed (→ Fixed.md)	Bug	—	LVA-087 — QA video frames 0007/001 NEW. CODE-FIX in 1076 (#6 count box list). Pending \$6.Z verification. Source: video-analysis/2026-06-25-lava-issues
79	P2	Fixed (→ Fixed.md)	Bug	—	LVA-088 — QA video frames 0012/001 NOT a \$6.R hardcoding violation (correct this network' label for a cloud/remot

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
80	P2	Fixed (→ Fixed.md)	Bug	—	confirming. Pending §6.Z verification evidence/video-analysis/2026-06-25-lava-issues-video.md #8. LVA-089 — QA video frames 0012/0013 to #1076 (discovered-API friendly name) verification. Source: .lava-ci-evidence/2026-06-25-lava-issues-video.md #8. LVA-090 — QA video frames 0020-0021 to #1. CODE-FIX in 1076 (#9 select-all OnboardingViewModel.onToggleAllProviders requiresNoCredentials() correctly ga only providers, cited to Issue #9 in-sc VERIFIED 2026-08-12 (this cycle): OnboardingViewModelVideoFixesTe no-credential providers' PASS, fresh 2026-08-12T21:07, not cached). Existing evidence at .lava-ci-evidence/genymotion/{RED,GREEN}-20260626/ (proper RED falsifiability pair, Challenge66SelectAllDoesNotEnableA days / ~7 versions stale per SS6.AK -- by a parallel LVA-087 verification age re-run. Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md #9.
81	P3	Fixed (→ Fixed.md)	Bug	—	LVA-091 — QA video frames 0001/0002 launched; co-mingling NOT visually c device package check (applicationIdS label). OPEN/UNCONFIRMED. Source: evidence/video-analysis/2026-06-25-lava-issues-video.md #10.
82	P3	Fixed (→ Fixed.md)	Bug	—	LVA-092 — QA video 0001-0155: app o logo renders red. LVA-008 search-bac crash + §6.AB white-icon were NOT t (remain open under their own ticket Source: .lava-ci-evidence/video-analysis/2026-06-25-lava-issues-video.md #11.
83	P3	Completed (→ Fixed.md)	Task	—	LVA-093 — app/src/main/kotlin/digital LavaApplication.kt:95-105 launches RepopulateProvidersOnStartupUseCa fire-and-forget on Dispatchers.Default Application.onCreate() -- it is not awa
84	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
85	P2	Fixed (→ Fixed.md)	Bug	—	kotlin/digital/vasic/lava/client/MainA the splash screen ONLY on local pref showOnboarding) loading and has no repopulateProviders() completion. Co can dismiss and the user can reach th the network round-trip inside core/d lava/domain/usecase/ RepopulateProvidersOnStartupUseCa flight. If the user searches during tha id the catalogue vends that overlaps provider id (rutracker/rutor/nnmclub gutenberg -- see core/tracker/client/s tracker/client/di/TrackerClientModul the direct-to-site bundled client for th the user's configured API endpoint. C all later searches in that session are c is a real, narrow-window, self-healin permanent break. No existing test co closest test, RepopulateProvidersOnS exercises the use case in isolation an force the Application.onCreate-to-firs timing window. CONFIRMED by stati session (2026-08-10/11), part of the LV investigation that also found the Onb skips-populateFrom test bug in Chall Real-world frequency and user-visibi UNCONFIRMED without device instr test was executed for this specific fin reading. Closure needs either (a) a de that measures or deliberately forces correct provider resolution once rep (b) a product decision to gate the spla on repopulation completion (with a t instead of racing it. LVA-094 — RepopulateProvidersOnS cold-start provider-catalogue fetch at failure: RepopulateProvidersOnStart false with no user-visible notice (unli fetch-failure path, which surfaces a PROVIDER_CATALOG_FALLBACK_NO

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
86	P1	Fixed (→ Fixed.md)	Bug	—	other production code path re-invokes the rest of that process's lifetime. Confirmed production call sites for populateFromOnboardingViewModel.kt:950-998 (on startup use case (app cold start) -- the and no connectivity-change listener to transient failure at exact boot time (not associated, VPN/Wi-Fi still connecting, unreachable LAN lava-api-go/api-app) who configured a non-bundled API endpoint onboarding silently falls back to bundle clients for the ENTIRE app session, with anything degraded, until the process or the user re-runs onboarding. Fix of the finding only and not yet implemented affordance / silent background retry minimum record a non-fatal telemetry own section 6.AC Comprehensive No Mandate so the failure is visible in CI invisible. CONFIRMED by static source (2026-08-10/11), same investigation as race finding LVA-093. Real-world freedom impact are UNCONFIRMED without code no build or test was executed for this source reading. LVA-095 — OnboardingViewModelDy 'selecting a keyless on-device API read api key for search auth' FAILS: Assertion app key MUST be read + persisted on selected endpoint (was GoApi(host=localhost, port=42873, platform=null, storage=...) Discovered 2026-08-12 while running after merging 4 parallel LVA-085/086, confirmed genuinely pre-existing and those 4 changes (git log shows the test commit b3cb6de2, predating this session merged branches touch onboarding/ git diff --name-only). Not yet root-caused test run, feature/onboarding/build/test testDebugUnitTest/.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
87	P1	Fixed (→ Fixed.md)	Bug	—	LVA-096 — WHAT: init_run_report in report.sh seeded report.json evidence and nothing ever updated it. phase-0 identical counters locally and printed only. finalize_run_report gates outcome_evidence_summary.rejected_by_anti permanently stuck at 0 turned the ar model.md Validation rule into a siler Evidence Records had been REJECTED PASS. DEMONSTRATED (verbatim RE 'PASS', expected FAIL - a run contain Record reported success." FIX: new recompute_evidence_summary() in s report.sh derives every count from th Records on disk instead of a counter to increment; the orchestrator calls i exit path including interrupt. Bluff-A aggregator REJECTED* match to a ne reproduced the original bluff exactly green with zero regressions across th pipeline suites. Found during T038. S truth: specs/002-build-test-distribute and specs/002-build-test-distribute-pi LVA-097 — WHAT: git status --porcela untracked directory to a single entry, cut diagnosis for the "pipeline dirtied matched nothing at all when the offe one untracked directory. FIX: use --un verified against a fixture repo with th removed, which then correctly exits DIAGNOSIS block naming both offen T038. Severity low. Source of truth: s distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-098 — WHAT: a companion doc scripts/.sh.md for a script living unde the CM-SCRIPT-DOCS-SYNC gate rather gate matches find scripts -maxdepth docs/scripts -maxdepth 1 -name '.sh.m ORPHAN with no depth-1 script coun
88	P3	Fixed (→ Fixed.md)	Bug	—	
89	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					DEMONSTRATED mechanically: exit matching scripts/: docs/scripts/phase-entry.sh.md". FIX: pipeline phase-scr docs/scripts/pipeline/, following the e {hooks,lava-api-go,autonomous-qa}/ outside the maxdepth-1 scan. Gate co afterwards (68 scripts to 68 docs, 1:1) T044/T045. Severity medium. Source test-distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-099 — WHAT: while rehearsing orchestrator "--skip precondition" refusing, so the run fell through to the live_verify and began a REAL Gradle repository, which had to be killed at a guard-regression test that can start a checkout when the guard regresses in every Group A guard invocation in test_pipeline_orchestrator.sh is now a fixture repo and executed from inside regression fails fast and harmlessly. Severity medium. Source of truth: sp distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-1 — 67th-cycle full-suite flaky test vs Room Flow .first() off the Standard the 68th cycle (Commit 1) via bounded selectedProvider loop; falsifiability-r discovered — .java-ci-evidence/sixth-2026-05-20-flaky-credentialsviewmo LVA-100 — WHAT: scripts/pipeline/pl constitutional-gate-sweep.sh was full functional but had NO _dispatch line phase-02-test.sh, which carried six _d for this category. The constitutional-g therefore silently absent from every reason, just missing - while the run s complete. The tolerate-absence path header did NOT cover it: that path pr _dispatch line exists but whose script
90	P2	Fixed (→ Fixed.md)	Bug	—	
91	P1	Fixed (→ Fixed.md)	Bug	—	
92	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
93	P2	Fixed (→ Fixed.md)	Bug	—	with no <code>_dispatch</code> line at all is invisible. <code>GATE_SWEEP_WRAPPER</code> plus its <code>_dispatch</code> (non-Gradle) parallel group, <code>PROVEN</code> run through the file own <code>PHASE02_G</code> override against a marker-writing strategy. documented argument order reached during T028. Severity high. Source of <code>test-distribute-pipeline/progress.yml</code> <code>distribute-pipeline/tasks.md</code>. LVA-101 — WHAT: <code>jq -r '.all_passed // not only on null/missing but also on l Containers attestation saying "all_pass in every Evidence Record as "unknown all-pass signal on exactly the runs wh explicit has(...) and != null form that genuinely-absent from present-and-f mappings false to false, true to true, unknown. The sibling <code>//</code> uses on the c unaffected (<code>jq</code> treats 0 as truthy - very assumed). Found during T028. Severity recurs as S-D in the wave-4 wrapper the standing static guard. Source of <code>test-distribute-pipeline/progress.yml</code> <code>distribute-pipeline/tasks.md</code>.</code> LVA-102 — WHAT: the phase-02-test. conditions (no wrapper exited non-zero no record was REJECTED) and every VACUOUSLY by a run in which the di exit 0 without writing anything. Such reported "PASSED - all 1 dispatched v Evidence Records scanned, 0 FAIL, 0 report carried it forward as a passing header already states the governing phase proves nothing") but enforced WRAPPERS case, not the zero-EVIDENCE reaches the aggregator. DEMONSTRATION "FAIL: zero Evidence Records -> exit scanned no evidence at all reported s PASS condition requiring at least one scanned, plus an explanatory failure
94	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
95	P2	Fixed (→ Fixed.md)	Bug	—	suite tests/pipeline/test_phase_02_aggregates drives the real aggregator through the PHASE02_*_WRAPPER override hook Case 1 (honest wrapper, one real record (zero wrappers, pre-existing refusal) throughout, so the fix is not a blanket during T028 follow-up. Severity high 002-build-test-distribute-pipeline/pro build-test-distribute-pipeline/tasks.m LVA-103 — WHAT: tests/firebase/run_ <i>repro_</i> file is outside its reach. But script test-hermetic.sh enumerates ALL <i>.sh</i> -<i>mindepth 2 -maxdepth 2 -name '.sh'</i>, so tests/firebase/repro_mode_both_char suite. Because that harness exits 0 while REPRODUCES a defect, the pipeline will PASS Evidence Record whose real measure still broken". That is strictly worse than aggregator case the wrapper header that one over-counts real coverage, to manufacture coverage out of a known rule 3 in the hermetic wrapper, -not - (scripts/pipeline/phase-02-test-hermetic reasoning documented alongside the Proven by the enumeration count goes while the wrapper still enumerates 6 hermetic test passes and tests/firebase Found while adding the reproduction firebase-distribute combined-mode file Source of truth: specs/002-build-test-progress.yml and specs/002-build-test-tasks.md. LVA-104 — WHAT: the deepest defect one of the four rules in scripts/pipeline/validate.sh was satisfied by a record all. An empty assertion_summary contains bluff phrases. An empty raw_output_{record_dir}/ - the record OWN DIRECTORY dir]] and [[-s dir]] are TRUE for a directory non-zero size), so rules 2 and 3 passed
96	P0	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
97	P1	Fixed (→ Fixed.md)	Bug	—	category is not "real-device-challenge". On top of that, <code>jq -r '.x // empty'</code> exits 1 if the rule-0 guard never fired despite rejecting records missing required fields. shape: rule 4 is selected by exact string typo "real-device-challenges" skipped falsifiability-marker check entirely. REJECTED BY THE PRODUCTION WRITER, not only any wrapper passing its raw DIRECTLY captured-output file produced valid evidence. WHY IT MATTERS: this corner case FR-004 relies on to catch a test lying and anti-bluff validator makes every downstream stamp in the pipeline unfalsifiable. For schema-required field present AND missing BEFORE any rule an empty value would fail (category must be one of the 8 enumerated) tightened from -e to -f with a distinct directory case. New suite tests/pipeline/test_anti_bluff_missing_evidence_field_3 over-correction guards). Independent directory-valued raw_output_ref now raw_output_ref 'raw' is a directory, not a file", an absent field yields "REJECTED" missing or empty: assertion_summary nothing and points at nothing is not a ORIGINAL validator suite still passes a vacuous-PASS audit; task T012. Several truth: specs/002-build-test-distribute-pipeline and specs/002-build-test-distribute-pipeline LVA-105 — WHAT: <code>_phase01_build_artifacts</code> <code>cp -f "\$src" "\$dst"</code> with its exit status 1 unconditionally printed ARTIFACT : a pipeline/phase-01-build.sh believed to path into <code>build_artifacts[]</code> and incremented without checking the <code>_record_build_artifacts</code> condition (<code>android_rc==0 && go_rc==0</code>) satisfied entirely by the ABSENCE of a file have caught it. DEMONSTRATED with read-only destination: "cp: cannot create"

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
98	P1	Fixed (→ Fixed.md)	Bug	—	Permission denied" immediately follow debug: ...", then "5 of 5 expected Build 5 Build Artifacts produced and recor while the recorded path DOES NOT E downstream: scripts/pipeline/phase- release-canary APK out of exactly tha DIFFERENT-CLASS DEFECT in the sam _record_build_artifact read the versi build.gradle.kts and the commit from \$REPO_ROOT, while the sub-builders path] override, so an artifact built fro recorded as 1.3.17/1086 - recorded m describe the recorded artifact. FIX: c post-copy -f/-s verification; each decl and non-empty before recording; onl counted with unverified ones folded metadata read from the same path th tests/pipeline/test_phase_01_artifact_ checks, including an all-real build sti build still failing). Task T020. Severity specs/002-build-test-distribute-pipeli specs/002-build-test-distribute-pipeli LVA-106 — WHAT: the header of scri live-verify-api.sh states it exists to pr answers REAL application-level HTTP meaningful response bodies - not me container lifecycle is Up (constitution verdict was computed from the curl match ONLY; the body was read, trun interpolated into assertion_summary DOUBLY VACUOUS: anti-bluff rule 3 (n non-empty) was satisfied by the scaff ITSELF writes into the raw file, prese server said anything. DEMONSTRATE server returning 200 with a zero-byte requests attempted, all 3 records ant phase result PASS, PHASE EXIT=0, wi "...returned HTTP 200 with response the colon. FIX: a whitespace-stripp the request with a specific reason. Ov

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
99	P1	Fixed (→ Fixed.md)	Bug	—	by pinning the three endpoint real b go internal/observability/health.go and router.go rather than invented. New test_phase_04_live_verify_response_L T036. Severity high. Source of truth: s distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-107 — WHAT: scripts/pipeline/pl captured the real go test exit code into compared it. A package whose tests a AS A PACKAGE - a TestMain teardown exactly how the lava-api-go integrati reported "go test exited 1 ... PASS: 1 F wrapper exit 0. FIX: the wrapper now record quoting the real package-level T027 post-implementation wrapper a swallowed-failure defects, all fixed R suite was run - each wrapper was dr documented [repo-path] [phase-dir] : fixtures (stub gradlew, stub run-chaos release-canary.sh, a PATH-level stub captured verbatim from this host rea every Go fix re-verified against it afte carries positive cases so a blanket fai not pass. Severity high. Source of tru distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-108 — WHAT: scripts/pipeline/pl reported PASS with zero Evidence Re events were parseable. The header p case; the implemented guard only tes file was empty, so a stray build tag ex sailed through as "[no test files]", exit genuinely exits 3. Part of the T021-T0 wrapper audit: 11 confirmed swallow fixed RED-then-GREEN. No real suite was driven through its own document dir] seam against synthetic fixtures (c chaos-stress.sh, stub run-release-can go), with the Go fixtures captured ve
100	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
101	P1	Fixed (→ Fixed.md)	Bug	—	real go1.26.2 toolchain and every Go afterwards. Each new suite carries p fail-everything fix would not pass. Se of truth: specs/002-build-test-distribu and specs/002-build-test-distribute-pl LVA-109 — WHAT: scripts/pipeline/pl captured GRADLE_EXIT_CODE and n Because the wrapper correctly passe non-zero for failures that produce N source compile error being the every "Unresolved reference" compile failu FAIL: 0", exit 0. FIX: the captured Gra compared and drives the verdict. Par implementation wrapper audit: 11 co failure defects, all fixed RED-then-GR run - each wrapper was driven throu [repo-path] [phase-dir] seam against gradlew, stub run-chaos-stress.sh, stu a PATH-level stub go), with the Go fix from this host real go1.26.2 toolchain verified against it afterwards. Each n cases so a blanket fail-everything fix high. Source of truth: specs/002-build progress.yml and specs/002-build-tes tasks.md. LVA-110 — WHAT: scripts/pipeline/pl silently dropped unparseable report XML whose readable content contain "WARN: failed to parse ... unclosed to FAIL: 0", exit 0. A JUnit XML is trunca JVM writing it died, so this is the high discarded. FIX: one FAIL record per u quoting the parse error and the file r T021-T027 post-implementation wrap swallowed-failure defects, all fixed R suite was run - each wrapper was dr documented [repo-path] [phase-dir] fixtures (stub gradlew, stub run-cha release-canary.sh, a PATH-level stub captured verbatim from this host rea
102	P2	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
103	P2	Fixed (→ Fixed.md)	Bug	—	every Go fix re-verified against it afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md. LVA-111 — WHAT: scripts/pipeline/phase-02-test-hermetic.sh m runnable, the wrapper printed "0 suite EXIT CODE = 0" and wrote zero Evidence Records. Part of the T021-T027 post-implementation verification audit: 11 confirmed swallowed-failure defects GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against gradlew, stub run-release-canary.sh, stub run-chaos-stress.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go fix re-verified against it afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md.
104	P2	Fixed (→ Fixed.md)	Bug	—	LVA-112 — WHAT: when suite enumeration is now a failure. Part of the T021-T027 post-implementation verification audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go fix re-verified against it afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
105	P2	Fixed (→ Fixed.md)	Bug	—	pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md. LVA-113 — WHAT: the scripts/pipeline/chaos.sh header claimed skips are "omitted", but the only reporting was "skipped" which reaches the run report, so a skipped failure is lost. rest. FIX: one SKIPPED Evidence Record was added, quoting the wrapper own real exclusions. T021-T027 post-implementation wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md. LVA-114 — WHAT: scripts/pipeline/chaos.sh reported PASSED with exit 0 when it captured UNREADABLE_DIMENSIONS[] array - even though the JSON own readable content said "verboten". Part of the T021-T027 wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md. LVA-115 — WHAT: scripts/pipeline/chaos.sh captured RUN_RC and never reported it. rest. FIX: one SKIPPED Evidence Record was added, quoting the wrapper own real exclusions. T021-T027 post-implementation wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md.
106	P2	Fixed (→ Fixed.md)	Bug	—	LVA-114 — WHAT: scripts/pipeline/chaos.sh reported PASSED with exit 0 when it captured UNREADABLE_DIMENSIONS[] array - even though the JSON own readable content said "verboten". Part of the T021-T027 wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md. LVA-115 — WHAT: scripts/pipeline/chaos.sh captured RUN_RC and never reported it. rest. FIX: one SKIPPED Evidence Record was added, quoting the wrapper own real exclusions. T021-T027 post-implementation wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md.
107	P2	Fixed (→ Fixed.md)	Bug	—	LVA-115 — WHAT: scripts/pipeline/chaos.sh captured RUN_RC and never reported it. rest. FIX: one SKIPPED Evidence Record was added, quoting the wrapper own real exclusions. T021-T027 post-implementation wrapper audit: 11 confirmed swallowed-failure defects, all fixed RED-then-GREEN. No real suite was run - each wrapper was driven through its own documented [repo-path] [phase-dir] seam against synthetic fixtures (stub gradlew, stub run-chaos-stress.sh, stub run-release-canary.sh, a PATH-level stub go), with the Go fixtures captured verbatim from this host real go1.26.2 toolchain and every Go suite afterwards. Each new suite carries positive cases so a blanket fail-everything fix would not pass. Severity medium. Source of truth: specs/002-build-test-distribute-pipeline/progress.yml and specs/002-build-test-distribute-pipeline/tasks.md.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
108	P2	Fixed (→ Fixed.md)	Bug	—	the wrapper own header states that c no goroutine or file-descriptor leak. M is now compared and drives the verc post-implementation wrapper audit: swallowed-failure defects, all fixed R suite was run - each wrapper was dr documented [repo-path] [phase-dir] . fixtures (stub gradlew, stub run-cha release-canary.sh, a PATH-level stub captured verbatim from this host rea every Go fix re-verified against it afte carries positive cases so a blanket fai not pass. Severity medium. Source of test-distribute-pipeline/progress.yml distribute-pipeline/tasks.md. LVA-116 — WHAT: scripts/pipeline/pl chaos.sh read .ran as a string and cor which also matches a MISSING key (n dimension shape was downgraded to operator-gated skip: a FAILing dimer sustained: null" and the wrapper rep precisely the .all_passed // "unknown the gate-sweep wrapper, wearing a d Check B of the standing static guard. and compared in a form that disting present-and-false. Part of the T021-T0 wrapper audit: 11 confirmed swallow fixed RED-then-GREEN. No real suite was driven through its own documen dir] seam against synthetic fixtures (c chaos-stress.sh, stub run-release-can go), with the Go fixtures captured ve real go1.26.2 toolchain and every Go afterwards. Each new suite carries p fail-everything fix would not pass. Se of truth: specs/002-build-test-distrib and specs/002-build-test-distribute-pi LVA-117 — WHAT: scripts/run-releas exits 0/1/2 and runs under set -euo pi yields 127 and a kill yields 137. script
109	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
110	P0	Fixed (→ Fixed.md)	Bug	—	release-canary.sh reported BOTH as 'execute: ... (real host/config precondition defect)" with result SKIPPED and wrapped cause it cannot know. Since SKIPPED phase, a dead canary harness silently constitution 6.Z cold-start gate. FIX: 0 2 maps to SKIPPED; any other non-zero T021-T027 post-implementation wrapped swallowed-failure defects, all fixed R suite was run - each wrapper was documented [repo-path] [phase-dir] fixtures (stub gradlew, stub run-chaos release-canary.sh, a PATH-level stub captured verbatim from this host read every Go fix re-verified against it after carries positive cases so a blanket fail not pass. Severity high. Source of truth distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-118 — WHAT: scripts/advance-all defaulted to "every submodule" (its of LAVA_ADVANCE_SUBMODULES documented contained ZERO mention of the constant CLAUDE.md states: "The ./constitution remains pinned + advanced only per pipeline." An unattended closure phase auto-advanced the project own governance document set that defines what this project do at all. Found by VERIFYING a claim T049 constitutional-amendment drafted and found BEFORE the script had even submodule. DEMONSTRATED (RED): submodule is named constitution with commit available, the pre-fix run recorded outcome=ADVANCED, parent_pin_up genuinely moved. FIX: a GOVERNANCE list checked FIRST in the loop - before commits (scripts/advance-all-submodule onward). Deliberately NOT overriding LAVA_ADVANCE_SUBMODULES, because

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
111	P2	Completed (→ Fixed.md)	Task	—	convenience for narrowing a run and must not be able to turn off a govern on the path final component so both submodules/constitution are covered repo real git submodule status output still gets a Submodule Advance Record REFUSED_GOVERNANCE_DENY outcome contract schema, because a governance evidence is invisible at rest; old_commit both the current pin, since no candidate looked up. SECOND BUG SURFACED IN carried its own internal outcome which schema, which rejected the new value invalid outcome", so both had to move Source of truth: specs/002-build-test-progress.yml and specs/002-build-test-tasks.md. LVA-119 — WHAT: nineteen-plus definitions 002 were overwhelmingly the same for "pass", a gate whose success condition ABSENCE of the thing it is supposed to individual bugs is not the same as close recurring shapes were turned into a over scripts/pipeline/** and the orchestration test_no_vacuous_pass_patterns.sh. CHECK captured into a variable and then new production in phase-02-test-go.sh, phase GRADLE_EXIT_CODE, phase-02-test-s CHECK B: a jq // fallback applied to a value can be falsy (seen in phase-02-test-sweep.sh and phase-02-test-stress-check standing in for -f on a value that must in anti-bluff-validate.sh). ESCAPE HAS vacuous-pass-ok: " comment on the source the reasoning to be written down rather silent exemption. Six legitimate cases way rather than silenced, most important HEALTH_RC, where NOT trusting the load-bearing anti-bluff decision (consequence binary exits 0 while reporting "Health

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
112	P0	Fixed (→ Fixed.md)	Bug	—	during T035). FALSIFIABILITY PROVEN: the bug was rehearsed by re-introducing a real hi-jq bug (C) confirming detection - the jq // bug (C) raw file ref (Check C), and a stripped annotation on HEALTH_RC (Check A) identically and the scanner returned OWN DEFECT FOUND AND FIXED: on B flagged the explanatory COMMENT wrapper that quotes the very bug it f reports the documentation of a fixed positive generator, so it now skips co LIMITS, recorded rather than glossed not a proof. It cannot catch every vac "recorded an artifact that is not on di it - and it is a cheap net for three sha already reached production here, no behavioural suites alongside it. Source build-test-distribute-pipeline/progress build-test-distribute-pipeline/tasks.m LVA-120 — WHAT (verified verbatim session, line by line, not inferred): sc distribute.sh line 56 - "--debug-and-re MODE="both"; shift". Line 204 - the c gate is guarded on [["\$MODE" == "re "\$LAST_VERSION_DEBUG_FILE"]], so NEVER EVALUATES. Lines 322-323 - " AK_CHANNEL="release" ;; *) AK_CHA so the constitution 6.AK cycle-covera subsumes the 6.Z evidence presence, 24h freshness checks) is pointed at th 435, 444 and 513 - the RELEASE APK resolved and uploaded whenever MO NET EFFECT: a combined distribute s RELEASE APK while the only device- checks DEBUG-channel evidence. Tha same setup as the 1.2.19-1039 incident forensic anchor), in which a release A cold launch because release-variant I gated. PRE-EXISTING: this is a proper distribute.sh and is NOT introduced

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
113	P1	Completed (→ Fixed.md)	Task	—	REPRODUCTION: tests/firebase/repro_mode_both_channel_gap.sh. It firebase-distribute.sh (that would attempt upload); it greps the four real decision lines ever stop existing rather than success copy. Its exit semantics are inverted (0 documented in its header: 0 means the test (expected today), 1 means it is GONE) can be converted into a proper regression test failed and it can say nothing truthfully "fixed". REPRODUCED OUTPUT: mode both - release - release APK sent yes, 6.AK channel staging gate yes; mode both - release channel DEBUG, 6.AA staging gate NO control that proves this is not a false DOES evaluate both gates on the correct specific to the combined mode - precise unattended pipeline would use. IMPACT task T043 was specified to invoke exact and would have inherited the hole; a authorizing an unattended combined authorize exactly this. Source of truth distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-124 — WHAT: feature 002 task T CONSTITUTIONAL AMENDMENT, not would amend root CLAUDE.md 6.AA Mandate) and the Seventh Law clause Attestation) per research.md R-001, a clause under which a Pipeline Run R commit SHA and versionCode substituted then-release confirmation, scoped name this pipeline itself produces. It must include a migration plan and a version-bump constitution own Amendment procedure is a RELAXATION of an existing anti-forensic anchor is the 1.2.19-1039 color also interacts directly with the open

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
114	P1	Completed (→ Fixed.md)	Task	—	combined-mode finding filed alongside an unattended combined distribute v the debug-evidence-gates-a-release-A DRAFT text for this amendment is at distribute-pipeline/constitutional-am (with .html and .pdf siblings). The dr CLAUDE.md and .specify/memory/co identical to their pre-feature baseline phase 5 (US3 distribute), specifically truth: specs/002-build-test-distribute- and specs/002-build-test-distribute-pi LVA-125 — WHAT: feature 002 task T memory/constitution.md to match th a MAJOR version bump 1.1.0 to 2.0.0, Versioning policy - MAJOR because th an existing principle, not an addition Impact Report header accordingly. Pa lands alone. Review-ready DRAFT tex at specs/002-build-test-distribute-pi amendments-proposal.md (with .html draft is NOT applied: CLAUDE.md and constitution.md are byte-identical to baselines. BLOCKS: feature 002 phase specifically task T043. Source of truth distribute-pipeline/progress.yml and distribute-pipeline/tasks.md. LVA-126 — WHAT: feature 002 task T CONSTITUTIONAL AMENDMENT to t Architecture rule in root CLAUDE.md pipeline automated submodule-pin-a explicit, documented exception to "St EXPLICIT operator action, never auto 16-plus submodule upstreams with a advancement. The wave-5 defect filed the concrete demonstration of why th careful scoping: the implementing sc submodule and would have auto-adv governance submodule itself until a added. Review-ready DRAFT text for specs/002-build-test-distribute-pi
115	P1	Completed (→ Fixed.md)	Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
116	P1	Completed (→ Fixed.md)	Task	—	amendments-proposal.md (with .html draft is NOT applied: CLAUDE.md and constitution.md are byte-identical to baselines. BLOCKS: feature 002 phase closure), specifically task T055. Source build-test-distribute-pipeline/progress build-test-distribute-pipeline/tasks.m LVA-127 — WHAT: feature 002 task T memory/constitution.md to match the same MAJOR version bump as T041 i follow-up MAJOR if landed separately text for this amendment is at specs/0 pipeline/constitutional-amendments- and .pdf siblings). The draft is NOT ap and .specify/memory/constitution.md their pre-feature baselines. BLOCKS: repository closure), specifically task T specs/002-build-test-distribute-pipeline specs/002-build-test-distribute-pipeline LVA-130 — WHAT: finalize_run_repo lib/run-report.sh decides the run out length) > 0 and (.phases all(.re branch) and the identical len(phases all(p.get("result") == "PASS" ...)) branch. That predicate closes the EM the TRUNCATED-PREFIX case: a run I phase has a non-empty phases array entry is PASS, so it satisfies the predi EVIDENCE, measured directly: .java-c runs/2026-08-23T10-15-30Z/report.json "PASS" with exactly ONE phase (prec build_artifacts array, and an all-zero (total 0, passed 0, failed 0, skipped 0, A run that built nothing and tested n outcome token as a complete green r shape: nothing was learned, reported STATUS: under active fix by the cond tests/pipeline/test_interrupted_run_n in the working tree as the accompany CLOSURE CRITERIA: outcome resolve
117	P0	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
118	P2	Fixed (→ Fixed.md)	Bug	—	INTERRUPTED token) whenever the <code>test</code> is a proper prefix of the phase set the with the regression test asserting it a report rather than a synthetic one. LVA-134 — WHAT: scripts/check-cons credential scan (block 6) matches the <code>private[[:space:]]+object[[:space:]]+z_]*Bridge[[:space:]]*\{</code> against ev fixed exclusion list (.env.example, CH evidence/, the scanner itself, docs/IN and lava-api-go governance docs). test <code>test_credential_scan_corpus.sh</code> is TRA exclusion list, and its line 95 contains <code>printf 'private object CredsBridge \$leak'</code> — the very string the test plan scanner still catches a real violation. flags the test that verifies the scanner directly: sweeping the pattern across corpus minus the exclusion list yield is tests/check-constitution/test_cred 95. IMPACT: this is the sole blocking v scripts/ci.sh --changed-only exit 1 distribute-pipeline. It is NOT caused b feature's own 45 files produce zero h CLOSURE CRITERIA: the fixture is cor assembled at runtime rather than sto hermetic-fixture path is added to the with a comment naming why, and a t violation elsewhere is still caught. LVA-135 — WHAT: .github/hooks/pre-push pipefail (line 34) and then evaluates the shape <code>git diff-tree --no-commit "\$sha" grep -q...</code> <code>grep -q</code> exits at it writing producer is then killed by SIG pipefail promotes 141 to the pipeline therefore evaluates FALSE on exactly exists to reject. EVIDENCE, measured f1a2c3627e443dd4d2c16da59e7fe3a3 97783 bytes of --name-only output): t 141 with PIPESTATUS=(141 0), while t
119	P0	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					without pipefail returns 0; across 20 match 0 times and missed it 20 times the flip at the 65536-byte pipe buffer; producer cannot finish writing before blind on every trial. AFFECTED SITES (Check 1, Local-Only CI/CD hosted-CI 135 and line 137 (Check 6, §6.Y bump (Check 7, §6.Z distribute test-evidence (Check 10, §6.AK cycle-coverage — the where the SIGPIPE status makes the g entirely). WHY EXISTING TESTS MISS fixtures under tests/pre-push/ build s whose path listing stays far below the SIGPIPE path is never entered. Full r bluff-hunt/2026-08-23-cycle-gate-shap F1.
120	P2	Fixed (→ Fixed.md)	Bug	—	LVA-136 — WHAT: scripts/check-cons propagation_targets (lines 241-254) f (CLAUDE.md, AGENTS.md, and the th governance docs) and then extends i submodules/*/CLAUDE.md guarded by t the submodules are uninitialised tha submodule doc, and the §6.N / §6.O / propagation loops that consume the of 5 — while the identical propagation submodules ARE initialised. The gate checkout state rather than of the tree EVIDENCE, measured directly: 22 sub files are present in this checkout aga so an uninitialised tree silently drops percent) with nothing to detect it. TH NOT A PROJECT-WIDE CONVENTION carries the zero-floor pattern for a si 149-152, refusing a §6.H credential so tracked files, and scripts/verify-all-co carries the same floor for the sweep's 287-290. The propagation block is the record: .java-ci-evidence/bluff-hunt/2 shaping-scripts.json finding F3.
121	P1		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			LVA-138 — WHAT: scripts/advance-al declares GOVERNANCE_DENY=("constitu single entry. The repository declares in .gitmodules. CLAUDE.md's Decoupe Architecture pin policy (the pins-froz of the current working-tree file) nam cache, challenges, concurrency, confi discovery, http3, mdns, middleware, recovery, security, tracker_sdk — as p whose bumps require deliberate per authorization. The same paragraph c waiver for helixqa (always-track-ups constitution through the CONST-049 computed directly from .gitmodules 25 submodules total; 16 require per-s authorization; 18 are named by SOM 7 are named by NO operator decision llm_orchestrator, llm_provider, llms_ superspec, vision_engine. IMPACT: th policy and the governance document agree about 16 submodules, and neit anything about the remaining 7, so a radius is not bounded by anything an authorized. CLOSURE CRITERIA: the equivalent per-submodule policy tabl one of the 25 with an explicit stance, submodules gain a recorded operato asserts the script's policy table and th agree entry for entry. LVA-139 — WHAT: The phase registry build-test-distribute.sh marks each p result flag and the orchestrator TRUS script that exits non-zero BEFORE re append_phase_result call appends no marker was correctly cleared, becau and so the run was not interrupted; a all-PASS rule was then satisfied vacu did report. EVIDENCE: outcome PASS printed in the SAME summary box fo test phase. The multi-script variant is
122	P0	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
123	P1	Fixed (→ Fixed.md)	Bug	—	script appends a PASS, the second diagnostic phases[] comes out FULL-LENGTH and is indistinguishable from a complete success. LVA-130, stated so this is not read as the INTERRUPTED case, which the interrupt. This defect sits one level above it and does not cover it, because the marker's whole "executing right now" and a script that was not interrupted. The gap was never in trusting a script to have recorded its state by direct inspection of the working tree. The phase_nonpass_count function at script/report.sh line 687 reports how many named phase actually recorded, and it at lines 557 and 588 and appends a count is zero. Deliberately NOT done append, which would duplicate a phase on its own FAIL, and no default folded into make "the report could not be read" and "no failure" the same answer. An unreproducible as zero on purpose, which appends, see Regression coverage: tests/pipeline/test_phase_failure_always_recorded. LVA-140 — WHAT: append_interrupt scripts/pipeline/lib/run-report.sh treats CONTENTS as the interruption signal. The EXISTENCE is. Any marker the function took a return-zero path that every case was not interrupted", and the run the truncated all-PASS phases[]. MEASURE unusable marker shapes exercised to empty marker, a whitespace-only marker, a marker naming a phase the marker naming two phases, and a diagnostic place. That is the vacuous-pass shape. The marker block exists to close, reached error handling. FIX, verified by direct working tree: the marker's existence contains only NAME the phase. The failure marker exists but neither it nor the contents

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
124	P1	Fixed (→ Fixed.md)	Bug	—	names a known phase, and it leaves the interruption is not lost; its documentation states that a non-zero return is never that callers MUST compare it. The failed interruption the marker's existence a manufacture one, so with no marker changes nothing. Separately, mark_p writes through a temporary file, read into place atomically, so a failed or p leaves an EMPTY marker behind: the which phase, or it is not there at all. tests/pipeline/test_run_report_library LVA-141 — WHAT: the _close_report pipeline-build-test-distribute.sh invoked append_interrupted_phase_if_any which discarded the library's return phase was in flight and its interruption recorded" indistinguishable from "th point where the distinction matters library's return-code contract from the same failed-measurement-reads-as-c function itself was fixed for, one called demonstrated with a fixture in which failure and the orchestrator threw the verified by direct inspection of the w pipeline-build-test-distribute.sh lines code is captured into a local variable zero return sets an untrustworthy-re explicit operator-visible warning tha that its interruption could not be rec not finish, and that report.json must The successful case still prints which and that it was recorded as FAIL. LVA-142 — WHAT: recompute_eviden pipeline/lib/run-report.sh assigned e bare command substitution. A bare a command's exit status, and this libra callers to run under set -e with -u and malformed Evidence Record aborted evidence_summary was never writte
125	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
126	P2	Fixed (→ Fixed.md)	Bug	—	the all-zeros value <code>init_run_report</code> has a by-anti-bluff counter is exactly the counter <code>finalize_run_report</code> reads to allow PA Evidence Records had been REJECTED. PASS. SECOND HALF OF THE DEFECT: the damaging half: the function's own do record whose result cannot be interpreted "never silently ignored". That document held only for callers who happened to the left-hand side of an or-list, where documented protection that does not have an absent one, because a reader stops looking for direct inspection of the working tree. The tree now carries an explicit or-true, annotation bearing rather than decorative, so that every record and the documented counter actually holds. Regression coverage: <code>test_run_report_evidence_summary</code>. LVA-143 — WHAT: <code>recompute_evidence_pipeline/lib/run-report.sh</code> selected Evidence per-phase-directory depth-two find files. comment justified that depth by asserting raw-output companions "always live in the category's raw directory, and are not OF THAT CLAIM WERE FALSE. phase-gate-sweep.sh writes its per-gate counter where the depth filter happened to stop. nothing stopped a wrapper writing a directory placed directly under the parent at depth two and was therefore counted as a Record, inflating both the total and the file that is not a record at all. IMPACT: counter is a false alarm rather than a milder direction, but the counters feed into a summary that miscounts in either evidence. It also means the outcome SUMMARY could disagree without either being wrong. FIX, verified by direct inspection: the selector now carries an explicit <code>or-true</code> under a raw directory, so a raw-output

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
127	P2	Fixed (→ Fixed.md)	Bug	—	excluded because of WHERE it is rather an assumption about its file extension, and replaced by a dated correction in the code that states plainly which half of the code is LVA-144 — WHAT: tests/pipeline/test_no_vacuous_pass_patterns.sh is vacuous-pass shapes across the pipeline checks were narrower than their own. A flags an exit code captured into a variable compared; its matcher recognised one capture with an echo-shaped consumer escaped it: a QUOTED capture, a non-echo in for echo as the consumer, a PIPESTATUS zero, and the declare-with-integer-flag readonly-flag declarator prefixes, with the same family. CHECK F flags a quiet side of a pipe under pipefail; it misses spelling of the quiet flag, a pipe at end consumer sits on the next physical line intervening flag such as a max-count quiet flag. NET EFFECT: the guard rewrites over code that contained the very pass guard itself was the vacuous pass, and narrowing of CHECK A was an incomplete one. FIX, verified by direct working tree: CHECK A's extractor and both accept the optional declarator pipe and any PIPESTATUS index; CHECK F before matching and accepts the long bearing intervening flags. TWO ESCAPES DELIBERATELY, with measured reason guard's own known-uncovered section CHECK C on a variable not named with suffix, for which zero true positives and CHECK B across a multi-line jq filter, joining needs quote tracking and CHECK safe analogue. One reported false positive before it was acted on, because the flag its status by handing it to an embedded taught to tell a standalone argument

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
128	P1	Fixed (→ Fixed.md)	Bug	—	embedded in prose rather than annotated guard's surface. Regression coverage test_vacuous_pass_guard_discrimination LVA-145 — WHAT: CASE 3 of tests/pip test_interrupted_run_never_passes.s. marker is per-run and never leaks because the premise that an earlier run in the interrupted, and that premise was not append_interrupted_phase_if_any CO marker, because removing the marker made idempotent, and CASE 2 cleared CASE 3 ran there was no marker any assertion had nothing to discriminate ZERO items. MEASURED, not inferred helper deliberately changed to a single which is a real cross-run leak, this case and the whole suite still exited 0. A close examined zero items is precisely the file exists to close, so the file contained subject. FIX, verified by direct inspection a fourth run identifier now stands in that is still in flight, its marker is deliberately consumed across the closing run's close asserts the foreign marker is genuine proceeding, failing loudly with an explicit assumption-broken message if it is not marker path that mark_phase_in_flight reconstructing it, so a change to WHAT caught here too. LVA-146 — WHAT: tests/check-constant test_covenant_114_propagation.sh problem by removing one covenant anchor line CLAUDE.md, running the real gate, and restoring the file from a backup. A RETURN trap fires when the FUNCTION fire when the process is killed. The test second timeout, exceeded that budget probe, and left the covenant anchor replaced by a placeholder string inside CLAUDE.md. CONSEQUENCE: the next
129	P1	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
130	P2	Fixed (→ Fixed.md)	Bug	—	constitution.sh run reported a coven violation, so the test broke the very g damage was initially MISATTRIBUTE before the real cause was found, and documentation-sync stream indepen symptom from the other direction. A tree it audits, and whose damage is t something else, costs more than the c two steps, both verified by direct insp tree. First the trap was widened from RETURN together with EXIT, INT and introduced a SECOND defect: the han function-local backup variable, which EXIT trap fires late, so the handler ab variable error under set -u. Corrected to a file-scope restore function at line scope backup variable through a def making it idempotent and safe to run exists and safe to run twice. RE-VERI the tracked CLAUDE.md carries the 1 placeholder occurrences, and scripts runs to completion with exit 0. LVA-147 — RESOLVED 2026-08-26 by amending the schema (operator deci real: clause 8 condition (A) required against pipeline-run-report.schema.j additionalProperties false and define property, while condition (H) manda so no run could qualify. Measured at emitted the field 0 times and 0 of 48 c so (H) failed for the simpler reason a SAFE. RESOLUTION: the \$6.AA amen withdrew former condition (D) and r (H); the residual-gap condition is nov through build_artifacts[].build_output schema already defines AND lists as report.schema.json, build_artifacts.items.properties.build residual-gap field is emitted and no p schema is written, so the report cont

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
131	P1	Fixed (→ Fixed.md)	Bug	—	condition (A). The alternative candid distributions[[]].evidence_ref was rejected. distributions[[]] is empty at gate-evaluation. gate runs before any upload, so a condition would be unevaluable at the only moment it is evaluated. VERIFIED against the application. distribute.sh CONDITION_IDS=(A B C) tests/pipeline/test_phase_05_distribute test_phase_05_distribute_gate_vacuit PASSED exit 0 (41 assertions). LVA-150 — WHAT: scripts/check-workable-items-sync gate -- verify sync by invoking the canonical binary with exactly two document arguments --fixed "\$FIXED". The four generated Issues.md, Fixed.md, Issues_Summary.md, Fixed_Summary.md. The gate therefore The two Summary documents -- the s Type-by-Status tally and the section 1 are regenerated by the binary's export NEVER compared by the gate. CONSEQUENCE mutation performed without a subsequent Issues_Summary.md and Fixed_Summary.md PREVIOUS generation's item text and generation's tallies, while the gate reports OK line naming the DB as validated and PASS is truthful about the two documents silent about the two it does not, and a has no way to tell those apart. DISCO during the LVA-008 correction earlier status and description had been changed reflected the change, and Issues_Summary present LVA-008 as Operator-blocked description -- with the gate green through Summary documents are the surface tally, so a stale Summary is precisely reads for a number and does not re-check while an artifact it is understood to generate section 6.J class: the green signal reports never measured. NOTE ON THE OPEN

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					PATH: the binary's export defaults its REPOSITORY ROOT, and this repository level and a docs/ copy of all four tracked regeneration that targets only one local pair stale in the same silent way. CLOC compares all four generated surfaces into a temporary directory and asserts the tracked copies at BOTH tracked local hermetic fixture that mutates the DB Issues.md and Fixed.md, and asserts does not do today. LVA-2 — Per-OS emulator acceleration (6aff7ea8): macOS gate runner is hosted C00 cold-start canary + full 37-class C Pixel_8/API35 (43 pass / 3 credential-s 2026-05-20. Source: self-discovered — law-incidents/2026-05-13-emulator-c gap.json LVA-3 — Pin 208e2c8 is 53 commits b 883ccc1. Highest-impact new clauses (workable-items SQLite DB tracked in engine), §11.4.79 (own-org submodule §11.4.85 (stress/chaos), §11.4.98, §11.4 operator-gated; decision owed on §6. DB. Source: self-discovered — .java-c review/2026-05-31-68th-cycle-review. LVA-4 — HelixConstitution §11.4.93/9 CLI (modernc.org/sqlite, no CGO) with reopen/gen/verify/import/export. Op invocation, key prefix LVA. Supersed canonical constitution binary (docs/t CANONICAL.md). Source: operator-r DESIGN.md LVA-6 — §11.4.79 (new) requires own codegraph index; Lava currently EXC docs/CODEGRAPH.md + 63rd-cycle p Reconcile .codegraph config + docs w Source: self-discovered — .java-ci-ev review/2026-05-31-68th-cycle-review.
132	P1	Completed (→ Fixed.md)	Task	—	
133	P1	Completed (→ Fixed.md)	Task	—	
134	P1	Implemented (→ Fixed.md)	Feature	—	
135	P2	Completed (→ Fixed.md)	Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
136	P2	Completed (→ Fixed.md)	Task	—	LVA-7 — §11.4.85 (new universal and chaos test class. Lava has no chaos/st scaffold when pin is bumped. Source ci-evidence/constitution-review/2026 review.md