

Commit/Push Pipeline — Dedicated Hook-Validation Script (2026-07-26)

What happened

Routine `git push` on the main repo was effectively blocked: the `git pre-push` hook (`.github/hooks/pre-push`, wired via `core.hooksPath`) ran the full `scripts/ci.sh --changed-only` gradle gate (Spotless + unit tests + strict constitutional scans + hermetic bash suites) on **every** push — many minutes per invocation — and the §11.4.32 `verify-all-constitution-rules.sh` sweep stage was terminating the gate run early (see diagnosis below), so pushes were rejected outright.

Diagnosis (2026-07-26)

- **Layer 1** of the hook (Seventh Law commit-message/pattern checks: Bluff-Audit stamps, mock-the-SUT, gate-shaping-file stamps, §6.Y/§6.Z/§6.AK evidence checks, script-doc sync, classification lines) **passed** for the two pending commits (b587bf6a, f1a2c362) — verified by simulating the hook with the real push range on stdin with Layer 2 stripped.
- **Layer 2** (`scripts/ci.sh --changed-only`) ran ~8 minutes and its output ended at the §11.4.32 `verify-all-constitution-rules` sweep (STRICT) stage without the trailing PASS lines. A full-output rerun of the sweep (54 gates) showed **52 PASS / 2 FAIL** — the two failing gates were `markdown-export-sync` (§11.4.65: missing/stale `.html/.pdf` siblings for 9 in-scope docs) and `coverage-ledger` (§11.4.25: stale `unit_test_count` rows for submodules/containers and submodules/helixqa). Both were fixed on 2026-07-26 by regenerating the siblings (`scripts/sync-markdown-exports.sh --regenerate-all`, 247/247 ok) and the ledger (`scripts/generate-coverage-ledger.sh`); both gates re-verified PASS. The earlier "BUILD SUCCESSFUL"

gradle lines were green; the blocker was the sweep, not the build or the tests.

- Conclusion: the gate logic itself is sound, but wiring it as an automatic git hook made every push slow and, when the sweep failed, impossible. That violates the operator mandate that the commit/push mechanism must be **always unblocked**.

Resolution — the mandatory approach

Per operator directive (2026-07-26): *"We **MUST** have dedicated script to run hook validations, and commit and push mechanism **ALWAYS** unblocked!"*

1. **Hooks disconnected from git.** `core.hooksPath` is unset in the main repo (no submodule ever had one). `.githooks/pre-push` is kept **unmodified** — its checks are not deleted, only decoupled from the `git push` code path. `--no-verify` is never used.
2. **Dedicated script is the single entrypoint.** `scripts/commit-push-all.sh` runs the pipeline: submodule sync → commit → **hook validations as an explicit stage** (the unmodified `.githooks/pre-push` logic fed the real push range; Layer 1 always, Layer 2 unless `LAVA_SYNC_SKIP_CI=1`) → push to **all** upstreams (github + gitlab, §2.1) → recursive green verification.
3. **Direct git push of the main repo is no longer the workflow.** Use the script. It is idempotent and safe to re-run.

Constitutional anchor

This approach is mandated universally by the HelixConstitution submodule anchor §11.4.234 — **Dedicated hook-validation script; commit/push mechanism always unblocked** (added 2026-07-26, classification: universal). Consumers bind their own script path, upstream list, and gate commands as DATA per §11.4.35; Lava's binding is `scripts/commit-push-all.sh` with remotes `github + gitlab` and the Layer-2 gate `scripts/ci.sh --changed-only`.

References

- Script: `scripts/commit-push-all.sh`
- Script doc: `docs/scripts/commit-push-all.sh.md`
- Hook (preserved, disconnected): `.githooks/pre-push`
- CI gate: `scripts/ci.sh`

- Constitution: constitution/Constitution.md §11.4.234, §2, §2.1